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  CONTRACT 008127                      DAYS PLANNED/REVISED 1104.0           DISTRICT 5

  WORK DONE 12-05-2019                         DAYS WORKED  1137.5           ESTIMATE   97  PROGRESS

  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
                    REPLACE SNOWSHED AND ADD LANES

  DESCRIPTION.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                    AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001  $17,700,000.0000      $17,700,000.00      $17,700,000.00      $17,700,000.00      $17,700,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002       $5,000.0000               47.80               44.70               32.72               32.72
                                $239,000.00         $223,500.00         $163,600.00         $163,600.00
     CLEARING AND GRUBBING                                    ACRE MAJOR   31.55% UNDER

  003     $230,000.0000                 .60                1.33                1.38                1.38
                                $138,000.00         $305,900.00         $317,400.00         $317,400.00
     CLEARING                                                 ACRE MAJOR  130.00% OVER

  004      $25,000.0000                1.00                1.00                1.00                1.00
                                 $25,000.00          $25,000.00          $25,000.00          $25,000.00
     REMOVING DRAINAGE STRUCTURE - RESORT CREEK               EACH        100.00% POSTED

  005      $30,000.0000                1.00                1.00                1.00                1.00
                                 $30,000.00          $30,000.00          $30,000.00          $30,000.00
     REMOVING DRAINAGE STRUCTURE - TOWNSEND CREEK             EACH        100.00% POSTED

  006     $350,000.0000         $350,000.00         $350,000.00         $350,000.00         $350,000.00
     REMOVAL OF STRUCTURE AND OBSTRUCTION                     L.S. MAJOR  100.00% POSTED

  007           $0.0000       $1,303,700.00               $0.00                 .00               $0.00
     REMOVING SHAFT OBSTRUCTIONS                              EST. MAJOR  100.00% UNDER
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  008      $21,000.0000          $21,000.00          $21,000.00          $26,582.23          $26,582.23
     REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS               EST.         26.58% OVER

  009           $0.0000                 .01                 .01                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
                                                              EACH        100.00% UNDER

  010      $35,000.0000          $35,000.00          $35,000.00          $35,000.00          $35,000.00
     REMOVING PORTION OF CONC. BOX CULV.                      L.S.        100.00% POSTED

  011     $350,000.0000         $350,000.00         $350,000.00         $350,000.00         $350,000.00
     REMOVING EXISTING BRIDGE                                 L.S. MAJOR  100.00% POSTED

  012           $6.0000            7,130.00                 .00                 .00                 .00
                                 $42,780.00               $0.00                 .00               $0.00
     REMOVING CEMENT CONC. PAVEMENT                           S.Y. MAJOR  100.00% UNDER

  013           $5.0000           67,000.00                 .00                 .00                 .00
                                $335,000.00               $0.00                 .00               $0.00
     REMOVING CONC. BARRIER                                   L.F. MAJOR  100.00% UNDER

  014           $6.0000              530.00            2,258.00            1,171.00            1,171.00
                                  $3,180.00          $13,548.00           $7,026.00           $7,026.00
     REMOVING GUARDRAIL                                       L.F.        120.94% OVER
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  015         $250.0000                3.00                1.00                1.00                1.00
                                    $750.00             $250.00             $250.00             $250.00
     REMOVING GUARDRAIL ANCHOR                                EACH         66.67% UNDER

  016           $0.5000          226,300.00          226,300.00          509,680.00          509,680.00
                                $113,150.00         $113,150.00         $254,840.00         $254,840.00
     REMOVING TEMPORARY PAVEMENT MARKING                      L.F. MAJOR  125.22% OVER

  017           $1.0000           16,450.00           16,450.00            9,982.00            9,982.00
                                 $16,450.00          $16,450.00           $9,982.00           $9,982.00
     REMOVING PAINT LINE                                      L.F.         39.32% UNDER

  018           $0.0000                 .01                 .01                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
                                                              EACH        100.00% UNDER

  019         $250.0000              428.00              396.00              423.00              423.00
                                $107,000.00          $99,000.00         $105,750.00         $105,750.00
     SELECT TREE REMOVAL                                      EACH MAJOR    1.17% UNDER

  020         $600.0000              155.00              155.00              116.00              116.00
                                 $93,000.00          $93,000.00          $69,600.00          $69,600.00
     UPSLOPE TREE REMOVAL                                     EACH MAJOR   25.16% UNDER

  021           $8.0000          109,930.00           89,030.00           85,641.00           85,641.00
                                $879,440.00         $712,240.00         $685,128.00         $685,128.00
     ROADWAY EXCAVATION INCL. HAUL - AREA A                   C.Y. MAJOR   22.10% UNDER
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  022          $15.0000          288,800.00          235,820.00          287,807.50          287,807.50
                              $4,332,000.00       $3,537,300.00       $4,317,112.50       $4,317,112.50
     ROADWAY EXCAVATION INCL. HAUL - AREA B                   C.Y. MAJOR    0.34% UNDER

  023           $8.0000          109,600.00            1,601.00            1,601.00            1,601.00
                                $876,800.00          $12,808.00          $12,808.00          $12,808.00
     ROADWAY EXCAVATION INCL. HAUL - AREA C                   C.Y. MAJOR   98.54% UNDER

  024           $8.0000           57,050.00           54,620.00           51,930.00           51,930.00
                                $456,400.00         $436,960.00         $415,440.00         $415,440.00
     ROADWAY EXCAVATION INCL. HAUL - AREA D                   C.Y. MAJOR    8.98% UNDER

  025          $16.0000           23,960.00                 .00                 .00                 .00
                                $383,360.00               $0.00                 .00               $0.00
     ROADWAY EXCAVATION INCL. HAUL - AREA E                   C.Y. MAJOR  100.00% UNDER

  026           $6.0000          164,590.00           54,667.00           54,667.00           54,667.00
                                $987,540.00         $328,002.00         $328,002.00         $328,002.00
     ROADWAY EXCAVATION INCL. HAUL - AREA F                   C.Y. MAJOR   66.79% UNDER

  027           $6.0000           67,848.00           67,848.00           10,142.00           10,142.00
                                $407,088.00         $407,088.00          $60,852.00          $60,852.00
     PAVEMENT REPAIR EXCAVATION INCL. HAUL                    S.Y. MAJOR   85.05% UNDER

  028          $12.0000           20,000.00           20,000.00            1,366.30            1,366.30
                                $240,000.00         $240,000.00          $16,395.60          $16,395.60
     UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL              C.Y. MAJOR   93.17% UNDER
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  029           $5.5000           91,840.00           63,722.00           64,526.00           64,526.00
                                $505,120.00         $350,471.00         $354,893.00         $354,893.00
     CONTROLLED BLASTING OF ROCK FACE                         L.F. MAJOR   29.74% UNDER

  030      $91,000.0000          $91,000.00          $91,000.00         $307,573.31         $307,573.31
     FORCE ACCOUNT - TRIM BLASTING                            EST. MAJOR  237.99% OVER

  031          $15.0000            5,253.00                 .00                 .00                 .00
                                 $78,795.00               $0.00                 .00               $0.00
     EXPLORATORY DRILLING                                     L.F. MAJOR  100.00% UNDER

  032         $475.0000              550.00              700.00              884.51              884.51
                                $261,250.00         $332,500.00         $420,142.25         $420,142.25
     ROCK SLOPE SCALING                                       CRHR MAJOR   60.82% OVER

  033           $2.0000          546,140.00          593,877.00          535,103.00          535,103.00
                              $1,092,280.00       $1,187,754.00       $1,070,206.00       $1,070,206.00
     EMBANKMENT COMPACTION                                    C.Y. MAJOR    2.02% UNDER

  034           $8.0000           31,410.00           26,644.00           26,850.00           26,850.00
                                $251,280.00         $213,152.00         $214,800.00         $214,800.00
     SELECT ROCK EMBANKMENT                                   C.Y. MAJOR   14.52% UNDER

  035      $73,550.0000          $73,550.00          $73,550.00           $2,859.14           $2,859.14
     AERATION                                                 EST. MAJOR   96.11% UNDER
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  036       $1,150.0000                1.00                1.00                1.00                1.00
                                  $1,150.00           $1,150.00           $1,150.00           $1,150.00
     CONCRETE INLET                                           EACH        100.00% POSTED

  037       $2,150.0000               24.00               21.00               21.00               21.00
                                 $51,600.00          $45,150.00          $45,150.00          $45,150.00
     GRATE INLET TYPE 2                                       EACH MAJOR   12.50% UNDER

  038       $1,000.0000               37.00               37.00               33.00               33.00
                                 $37,000.00          $37,000.00          $33,000.00          $33,000.00
     FRAME AND VANED GRATES FOR GRATE INLET TYPE 2            EACH MAJOR   10.81% UNDER

  039       $4,500.0000                2.00                4.00                4.00                4.00
                                  $9,000.00          $18,000.00          $18,000.00          $18,000.00
     DROP INLET TYPE 1                                        EACH        100.00% OVER

  040       $6,500.0000                3.00                3.00                3.00                3.00
                                 $19,500.00          $19,500.00          $19,500.00          $19,500.00
     DROP INLET TYPE 2                                        EACH        100.00% POSTED

  041          $21.0000            1,437.00              739.64              326.10              326.10
                                 $30,177.00          $15,532.44           $6,848.10           $6,848.10
     FILTER BLANKET TYPE A                                    TON          77.31% UNDER

  042          $24.0000              463.00                 .00                 .00                 .00
                                 $11,112.00               $0.00               $0.00               $0.00
     FILTER BLANKET TYPE B                                    TON         100.00% UNDER
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  043          $15.0000            3,236.00            3,236.00            3,177.60            3,177.60
                                 $48,540.00          $48,540.00          $47,664.00          $47,664.00
     STREAMBED SEDIMENT                                       TON  MAJOR    1.81% UNDER

  044          $18.0000            6,986.00            6,986.00            7,050.30            7,050.30
                                $125,748.00         $125,748.00         $126,905.40         $126,905.40
     STREAMBED COBBLES                                        TON  MAJOR    0.92% OVER

  045           $0.0000                 .01                 .01                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
                                                              EACH        100.00% UNDER

  046          $20.0000            3,816.00            4,481.00            4,730.20            4,730.20
                                 $76,320.00          $89,620.00          $94,604.00          $94,604.00
     QUARRY SPALLS                                            TON  MAJOR   23.96% OVER

  047          $25.0000              588.00              900.36              355.69              355.69
                                 $14,700.00          $22,509.00           $8,892.25           $8,892.25
     ROCK FOR EROSION AND SCOUR PROTECTION, CLASS A           TON          39.51% UNDER

  048          $30.0000              100.00               29.00               29.10               29.10
                                  $3,000.00             $870.00             $873.00             $873.00
     ROCK FOR EROSION AND SCOUR PROTECTION, CLASS B           TON          70.90% UNDER

  049          $15.0000            9,837.00            7,338.00            7,173.60            7,173.60
                                $147,555.00         $110,070.00         $107,604.00         $107,604.00
     ROCK FOR EROSION AND SCOUR PROTECTION, CLASS C           TON  MAJOR   27.08% UNDER
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  050         $500.0000               11.00               11.00                 .00                 .00
                                  $5,500.00           $5,500.00                 .00               $0.00
     SAFETY BARS FOR CULVERT PIPE TYPE 1                      L.F.        100.00% UNDER

  051       $1,100.0000                2.00                2.00                1.00                1.00
                                  $2,200.00           $2,200.00           $1,100.00           $1,100.00
     FLARED END SECTION 24 IN. DIAM.                          EACH         50.00% UNDER

  052       $1,600.0000                4.00                 .00                 .00                 .00
                                  $6,400.00               $0.00                 .00               $0.00
     FLARED END SECTION 30 IN. DIAM.                          EACH        100.00% UNDER

  053           $9.5000            9,464.00           12,568.00           12,110.60           12,110.60
                                 $89,908.00         $119,396.00         $115,050.70         $115,050.70
     UNDERDRAIN PIPE 6 IN. DIAM.                              L.F. MAJOR   27.96% OVER

  054          $14.0000           10,355.00            7,153.00            7,164.80            7,164.80
                                $144,970.00         $100,142.00         $100,307.20         $100,307.20
     UNDERDRAIN PIPE 8 IN. DIAM.                              L.F. MAJOR   30.81% UNDER

  055          $16.0000            1,459.00              618.00              838.00              838.00
                                 $23,344.00           $9,888.00          $13,408.00          $13,408.00
     UNDERDRAIN PIPE 10 IN. DIAM.                             L.F.         42.56% UNDER

  056          $10.0000            1,736.00            1,173.00              697.70              697.70
                                 $17,360.00          $11,730.00           $6,977.00           $6,977.00
     DRAIN PIPE 6 IN. DIAM.                                   L.F.         59.81% UNDER
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  057          $14.0000              891.00              813.00              772.30              772.30
                                 $12,474.00          $11,382.00          $10,812.20          $10,812.20
     DRAIN PIPE 8 IN. DIAM.                                   L.F.         13.32% UNDER

  058          $19.0000              157.00              135.00              135.00              135.00
                                  $2,983.00           $2,565.00           $2,565.00           $2,565.00
     DRAIN PIPE 10 IN. DIAM.                                  L.F.         14.01% UNDER

  059          $45.0000              509.00                 .00                 .00                 .00
                                 $22,905.00               $0.00                 .00               $0.00
     SCHEDULE A CULV. PIPE 12 IN. DIAM.                       L.F.        100.00% UNDER

  060          $50.0000            1,585.00              768.00              801.60              801.60
                                 $79,250.00          $38,400.00          $40,080.00          $40,080.00
     SCHEDULE A CULV. PIPE 18 IN. DIAM.                       L.F. MAJOR   49.43% UNDER

  061          $67.0000              894.00              771.00              724.90              724.90
                                 $59,898.00          $51,657.00          $48,568.30          $48,568.30
     SCHEDULE A CULV. PIPE 24 IN. DIAM.                       L.F. MAJOR   18.92% UNDER

  062          $86.0000              687.00               62.00               62.00               62.00
                                 $59,082.00           $5,332.00           $5,332.00           $5,332.00
     SCHEDULE A CULV. PIPE 30 IN. DIAM.                       L.F. MAJOR   90.98% UNDER

  063          $96.0000              145.00              145.00               42.00               42.00
                                 $13,920.00          $13,920.00           $4,032.00           $4,032.00
     HDPE PIPE 22 IN. OUTSIDE DIAMETER (O.D.)                 L.F.         71.04% UNDER
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  064         $715.0000              228.00              228.00              228.00              228.00
                                $163,020.00         $163,020.00         $163,020.00         $163,020.00
     HDPE PIPE 63 IN OUTSIDE DIAMETER (O.D.)                  L.F. MAJOR  100.00% POSTED

  065          $96.0000              205.00              205.00                 .00                 .00
                                 $19,680.00          $19,680.00                 .00               $0.00
     HDPE LINER PIPE 22 IN. O.D.                              L.F.        100.00% UNDER

  066         $840.0000              205.00              205.00              205.00              205.00
                                $172,200.00         $172,200.00         $172,200.00         $172,200.00
     HDPE LINER PIPE 63 IN. O.D.                              L.F. MAJOR  100.00% POSTED

  067          $55.0000              812.00                 .00                 .00                 .00
                                 $44,660.00               $0.00               $0.00               $0.00
     CL. III REINF. CONC. CULV. PIPE 18 IN. DIAM.             L.F. MAJOR  100.00% UNDER

  068          $85.0000              232.00                 .00                 .00                 .00
                                 $19,720.00               $0.00                 .00               $0.00
     CL. III REINF. CONC. CULV. PIPE 24 IN. DIAM.             L.F.        100.00% UNDER

  069       $3,000.0000                1.00                 .00                 .00                 .00
                                  $3,000.00               $0.00                 .00               $0.00
     MODIFIED CATCH BASIN TYPE 2 48 IN. DIAM                  EACH        100.00% UNDER

  070       $3,750.0000               27.00               11.00               13.00               13.00
                                $101,250.00          $41,250.00          $48,750.00          $48,750.00
     MODIFIED CATCH BASIN TYPE 2 60 IN. DIAM.                 EACH MAJOR   51.85% UNDER
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  WORK DONE 12-05-2019                         DAYS WORKED  1137.5           ESTIMATE   97  PROGRESS

  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
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              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  071       $5,200.0000               11.00                1.00                1.00                1.00
                                 $57,200.00           $5,200.00           $5,200.00           $5,200.00
     MODIFIED CATCH BASIN TYPE 2 72 IN. DIAM.                 EACH MAJOR   90.91% UNDER

  072       $6,000.0000                3.00                5.00                5.00                5.00
                                 $18,000.00          $30,000.00          $30,000.00          $30,000.00
     MODIFIED CATCH BASIN TYPE 2 84 IN. DIAM.                 EACH         66.67% OVER

  073       $7,200.0000                1.00                2.00                2.00                2.00
                                  $7,200.00          $14,400.00          $14,400.00          $14,400.00
     MODIFIED CATCH BASIN TYPE 2 96 IN. DIAM.                 EACH        100.00% OVER

  074         $340.0000               10.00                 .00                 .00                 .00
                                  $3,400.00               $0.00                 .00               $0.00
     CIRCULAR FRAME AND COVER TYPE 2                          EACH        100.00% UNDER

  075           $2.0000            4,570.00            2,584.00            2,215.00            2,215.00
                                  $9,140.00           $5,168.00           $4,430.00           $4,430.00
     TESTING STORM SEWER PIPE                                 L.F.         51.53% UNDER

  076          $62.0000              400.00                 .00                 .00                 .00
                                 $24,800.00               $0.00                 .00               $0.00
     PLAIN CONC. STORM SEWER PIPE 18 IN. DIAM.                L.F.        100.00% UNDER

  077          $87.0000            1,034.00                 .00                 .00                 .00
                                 $89,958.00               $0.00                 .00               $0.00
     CL. III REINF. CONC. STORM SEWER PIPE 30 IN. DIAM.       L.F. MAJOR  100.00% UNDER
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  078          $84.0000               36.00                 .00                 .00                 .00
                                  $3,024.00               $0.00                 .00               $0.00
     CL. V REINF. CONC. STORM SEWER PIPE 18 IN. DIAM.         L.F.        100.00% UNDER

  079          $54.0000            1,807.00            2,806.00            2,803.20            2,803.20
                                 $97,578.00         $151,524.00         $151,372.80         $151,372.80
     SCHEDULE A STORM SEWER PIPE 18 IN. DIAM.                 L.F. MAJOR   55.13% OVER

  080          $70.0000              250.00              297.00              436.70              436.70
                                 $17,500.00          $20,790.00          $30,569.00          $30,569.00
     SCHEDULE A STORM SEWER PIPE 24 IN. DIAM.                 L.F.         74.68% OVER

  081          $97.0000            1,277.00              374.00              382.80              382.80
                                $123,869.00          $36,278.00          $37,131.60          $37,131.60
     SCHEDULE A STORM SEWER PIPE 30 IN. DIAM.                 L.F. MAJOR   70.02% UNDER

  082       $3,000.0000                6.00                 .00                 .00                 .00
                                 $18,000.00               $0.00                 .00               $0.00
     HEADWALL FOR PIPE 30 IN. DIAM.                           EACH        100.00% UNDER

  083      $18,000.0000                1.00                 .00                 .00                 .00
                                 $18,000.00               $0.00                 .00               $0.00
     HEADWALL FOR PIPE 60 IN. DIAM.                           EACH        100.00% UNDER

  084          $75.0000               53.00                 .00                 .00                 .00
                                  $3,975.00               $0.00                 .00               $0.00
     DUCTILE IRON SEWER PIPE 12 IN. DIAM.                     L.F.        100.00% UNDER
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  085          $14.0000           38,010.00           24,693.00           26,227.60           26,227.60
                                $532,140.00         $345,702.00         $367,186.40         $367,186.40
     STRUCTURE EXCAVATION CLASS A INCL. HAUL                  C.Y. MAJOR   31.00% UNDER

  086         $840.0000            6,098.00              474.06              474.06              474.06
                              $5,122,320.00         $398,210.40         $398,210.40         $398,210.40
     SOIL EXCAVATION FOR SHAFT INCLUDING HAUL                 C.Y. MAJOR   92.23% UNDER

  087       $1,050.0000            2,773.00               59.26               59.26               59.26
                              $2,911,650.00          $62,223.00          $62,223.00          $62,223.00
     ROCK EXCAVATION FOR SHAFT INCLUDING HAUL                 C.Y. MAJOR   97.86% UNDER

  088     $300,000.0000         $300,000.00         $300,000.00         $300,000.00         $300,000.00
     SHORING OR EXTRA EXCAVATION CL. A                        L.S. MAJOR  100.00% POSTED

  089          $35.0000            6,699.00              535.00              587.50              587.50
                                $234,465.00          $18,725.00          $20,562.50          $20,562.50
     GRAVEL BACKFILL FOR WALL                                 C.Y. MAJOR   91.23% UNDER

  090           $1.0000               80.00               80.00               80.00               80.00
                                     $80.00              $80.00              $80.00              $80.00
     FURNISHING & PLACING TEMP. CASING FOR 2'-0" DIA. SHAFT   L.F.        100.00% POSTED

  091           $1.0000              267.00                 .00                 .00                 .00
                                    $267.00               $0.00                 .00               $0.00
     FURNISHING & PLACING TEMP. CASING FOR 5'-0" DIA. SHAFT   L.F.        100.00% UNDER
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  092           $1.0000              904.00              300.00              132.00              132.00
                                    $904.00             $300.00             $132.00             $132.00
     FURNISHING & PLACING TEMP. CASING FOR 6'-0" DIA. SHAFT   L.F.         85.40% UNDER

  093           $1.0000            1,775.00                 .00                 .00                 .00
                                  $1,775.00               $0.00                 .00               $0.00
     FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT   L.F.        100.00% UNDER

  094       $1,500.0000               78.00                 .00                 .00                 .00
                                $117,000.00               $0.00                 .00               $0.00
     FURNISHING PERMANENT CASING FOR 10'-0" DIAM. SHAFT       L.F. MAJOR  100.00% UNDER

  095       $3,500.0000                8.00                 .00                 .00                 .00
                                 $28,000.00               $0.00                 .00               $0.00
     PLACING PERMANENT CASING FOR 10'-0" DIAM. SHAFT          EACH        100.00% UNDER

  096         $115.0000              279.00              136.00              100.63              100.63
                                 $32,085.00          $15,640.00          $11,572.45          $11,572.45
     CASING SHORING                                           L.F.         63.93% UNDER

  097           $1.1000          832,400.00                 .00                 .00                 .00
                                $915,640.00               $0.00                 .00               $0.00
     EPOXY-COATED ST. REINF. BAR FOR BRIDGE                   LB.  MAJOR  100.00% UNDER

  098           $0.8000        3,439,741.00           52,628.00           52,628.00           52,628.00
                              $2,751,792.80          $42,102.40          $42,102.40          $42,102.40
     ST. REINF. BAR FOR BRIDGE                                LB.  MAJOR   98.47% UNDER
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  099           $1.0000          167,301.00                 .00                 .00                 .00
                                $167,301.00               $0.00                 .00               $0.00
     ST. REINF. BAR FOR RETAINING WALL                        LB.  MAJOR  100.00% UNDER

  100           $0.8500           69,405.00                 .00                 .00                 .00
                                 $58,994.25               $0.00                 .00               $0.00
     ST. REINF. BAR FOR PORTAL HEADWALL                       LB.  MAJOR  100.00% UNDER

  101           $0.7500           12,102.00                 .00                 .00                 .00
                                  $9,076.50               $0.00                 .00               $0.00
     ST. REINF. BAR FOR FOUNDATION                            LB.         100.00% UNDER

  102           $0.9500           64,232.00                 .00                 .00                 .00
                                 $61,020.40               $0.00               $0.00               $0.00
     ST. REINF. BAR FOR SHAFT CAP                             LB.  MAJOR  100.00% UNDER

  103           $0.9000        2,817,261.00          103,087.00          103,087.00          103,087.00
                              $2,535,534.90          $92,778.30          $92,778.30          $92,778.30
     ST. REINF. BAR FOR SHAFT                                 LB.  MAJOR   96.34% UNDER

  104           $5.7500           44,747.00            6,116.00            6,392.00            6,392.00
                                $257,295.25          $35,167.00          $36,754.00          $36,754.00
     CSL ACCESS TUBE                                          L.F. MAJOR   85.72% UNDER

  105         $340.0000            1,921.00                 .00                 .00                 .00
                                $653,140.00               $0.00                 .00               $0.00
     CONC. CLASS 4000 FOR RETAINING WALL                      C.Y. MAJOR  100.00% UNDER
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  106         $925.0000              499.00                 .00                 .00                 .00
                                $461,575.00               $0.00                 .00               $0.00
     CONC. CLASS 4000 FOR PORTAL HEADWALL                     C.Y. MAJOR  100.00% UNDER

  107         $485.0000              101.00                 .00                 .00                 .00
                                 $48,985.00               $0.00                 .00               $0.00
     CONC. CLASS 4000 FOR FOUNDATION                          C.Y. MAJOR  100.00% UNDER

  108         $215.0000              506.00                 .00                 .00                 .00
                                $108,790.00               $0.00               $0.00               $0.00
     CONC. CLASS 4000 FOR SHAFT CAP                           C.Y. MAJOR  100.00% UNDER

  109         $425.0000           16,285.00              806.00              621.00              621.00
                              $6,921,125.00         $342,550.00         $263,925.00         $263,925.00
     CONC. CLASS 4000 FOR BRIDGE                              C.Y. MAJOR   96.19% UNDER

  110         $185.0000            8,537.00            1,047.00            1,048.55            1,048.55
                              $1,579,345.00         $193,695.00         $193,981.75         $193,981.75
     CONC. CLASS 4000P FOR SHAFT                              C.Y. MAJOR   87.72% UNDER

  111         $350.0000            2,000.00            2,000.00            2,000.00            2,000.00
                                $700,000.00         $700,000.00         $700,000.00         $700,000.00
     PRESTRESSED CONC. GIRDER - WF66G                         L.F. MAJOR  100.00% POSTED

  112         $280.0000            7,833.00                 .00                 .00                 .00
                              $2,193,240.00               $0.00                 .00               $0.00
     PRESTRESSED CONC. GIRDER - WF74G                         L.F. MAJOR  100.00% UNDER



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 12/19/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 09:29:32
                                          COMPARISON OF QUANTITIES                        PAGE:  17

--------------------------------------------------------------------------------------------------------

  CONTRACT 008127                      DAYS PLANNED/REVISED 1104.0           DISTRICT 5

  WORK DONE 12-05-2019                         DAYS WORKED  1137.5           ESTIMATE   97  PROGRESS

  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
                    REPLACE SNOWSHED AND ADD LANES

  DESCRIPTION.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                    AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  113         $425.0000              758.00                 .00                 .00                 .00
                                $322,150.00               $0.00                 .00               $0.00
     PRESTRESSED CONC. GIRDER - WF83G                         L.F. MAJOR  100.00% UNDER

  114         $410.0000           16,679.00                 .00                 .00                 .00
                              $6,838,390.00               $0.00                 .00               $0.00
     PRESTRESSED CONC. GIRDER - WF83G MODIFIED                L.F. MAJOR  100.00% UNDER

  115         $260.0000              192.00               96.00               96.00               96.00
                                 $49,920.00          $24,960.00          $24,960.00          $24,960.00
     PRESTRESSED CONC. GIRDER - 12 IN. PCPS                   L.F. MAJOR   50.00% UNDER

  116           $6.0000-              $6.00-              $6.00-            $468.00-            $468.00-
     DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT                CALC       7700.00% OVER

  117           $8.0000           25,120.00           23,562.00           23,660.00           23,660.00
                                $200,960.00         $188,496.00         $189,280.00         $189,280.00
     SURFACE AGING TREATMENT                                  S.Y. MAJOR    5.81% UNDER

  118      $20,000.0000          $20,000.00          $20,000.00          $20,000.00          $20,000.00
     SAMPLE PANEL FOR SURFACE AGING TREATMENT PROCESS         L.S.        100.00% POSTED

  119           $0.6000          201,435.00          257,577.00          280,201.00          280,201.00
                                $120,861.00         $154,546.20         $168,120.60         $168,120.60
     GEOMEMBRANE                                              S.F. MAJOR   39.10% OVER
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  120           $0.0000         $255,000.00               $0.00                 .00               $0.00
     STRUCTURAL CARBON STEEL                                  L.S. MAJOR  100.00% UNDER

  121       $1,100.0000                4.00                 .00                 .00                 .00
                                  $4,400.00               $0.00                 .00               $0.00
     FABRIC PAD BEARING - SUPERSTR.                           EACH        100.00% UNDER

  122       $1,200.0000               12.00                 .00                 .00                 .00
                                 $14,400.00               $0.00                 .00               $0.00
     LONGITUDINAL SEISMIC RESTRAINER                          EACH        100.00% UNDER

  123           $0.0000       $4,700,000.00               $0.00                 .00               $0.00
     SUPERSTRUCTURE - LAKE KEECHELUS SNOWSHED REPL.           L.S. MAJOR  100.00% UNDER

  124   $3,400,000.0000       $3,400,000.00       $3,400,000.00       $3,400,000.00       $3,400,000.00
     SUPERSTRUCTURE - SLIDE CURVE BRIDGE                      L.S. MAJOR  100.00% POSTED

  125     $500,000.0000         $500,000.00         $500,000.00         $500,000.00         $500,000.00
     SUPERSTRUCTURE - RESORT CREEK BRIDGE WB                  L.S. MAJOR  100.00% POSTED

  126     $500,000.0000         $500,000.00         $500,000.00         $500,000.00         $500,000.00
     SUPERSTRUCTURE - RESORT CREEK BRIDGE EB                  L.S. MAJOR  100.00% POSTED

  127           $0.0000         $100,000.00               $0.00                 .00               $0.00
     SUPERSTRUCTURE - UNNAMED CREEK AT MP 59.7 BRIDGE WB      L.S. MAJOR  100.00% UNDER
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  128     $100,000.0000         $100,000.00         $100,000.00         $100,000.00         $100,000.00
     SUPERSTRUCTURE - UNNAMED CREEK AT MP 59.7 BRIDGE EB      L.S. MAJOR  100.00% POSTED

  129           $0.0000         $555,000.00               $0.00                 .00               $0.00
     PIER 1 WEST PORTAL TOWER                                 L.S. MAJOR  100.00% UNDER

  130           $0.0000         $420,000.00               $0.00                 .00               $0.00
     PIER 1 EAST PORTAL TOWER                                 L.S. MAJOR  100.00% UNDER

  131           $0.0000         $645,000.00               $0.00                 .00               $0.00
     PIER 2 WEST PORTAL TOWER                                 L.S. MAJOR  100.00% UNDER

  132           $0.0000         $465,000.00               $0.00                 .00               $0.00
     PIER 2 EAST PORTAL TOWER                                 L.S. MAJOR  100.00% UNDER

  133           $0.0000         $335,000.00               $0.00                 .00               $0.00
     WEST PORTAL TRUSS                                        L.S. MAJOR  100.00% UNDER

  134           $0.0000         $335,000.00               $0.00                 .00               $0.00
     EAST PORTAL TRUSS                                        L.S. MAJOR  100.00% UNDER

  135           $0.0000         $570,000.00               $0.00                 .00               $0.00
     PIER 1 WEST MECHANICAL ROOM                              L.S. MAJOR  100.00% UNDER
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  136           $0.0000         $600,000.00               $0.00                 .00               $0.00
     PIER 1 EAST MECHANICAL ROOM                              L.S. MAJOR  100.00% UNDER

  137           $0.0000          $91,000.00               $0.00                 .00               $0.00
     PIER 1 WEST COMMUNICATION ROOM                           L.S. MAJOR  100.00% UNDER

  138           $0.0000          $91,000.00               $0.00                 .00               $0.00
     PIER 1 EAST COMMUNICATION ROOM                           L.S. MAJOR  100.00% UNDER

  139           $0.0000         $175,000.00               $0.00                 .00               $0.00
     GENERATOR ROOM                                           L.S. MAJOR  100.00% UNDER

  140           $0.0000         $285,000.00               $0.00                 .00               $0.00
     TANK ROOM                                                L.S. MAJOR  100.00% UNDER

  141           $0.0000         $840,000.00               $0.00                 .00               $0.00
     PLENUM                                                   L.S. MAJOR  100.00% UNDER

  142           $0.0000       $5,250,000.00               $0.00                 .00               $0.00
     SNOWSHED ELECTRICAL SYSTEMS                              L.S. MAJOR  100.00% UNDER

  143           $0.0000         $790,000.00               $0.00                 .00               $0.00
     SNOWSHED FIRE ALARM SYSTEMS                              L.S. MAJOR  100.00% UNDER
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--------------------------------------------------------------------------------------------------------

  144           $0.0000       $1,960,000.00               $0.00                 .00               $0.00
     SNOWSHED MECHANICAL SYSTEMS                              L.S. MAJOR  100.00% UNDER

  145           $0.0000         $675,000.00               $0.00                 .00               $0.00
     SNOWSHED FIRE PROTECTION SYSTEMS                         L.S. MAJOR  100.00% UNDER

  146           $0.0000         $600,000.00               $0.00                 .00               $0.00
     SNOWSHED ITS/COMMUNICATION SYSTEMS                       L.S. MAJOR  100.00% UNDER

  147           $0.0000          $37,000.00               $0.00                 .00               $0.00
     O&M MANUAL, TRAINING, AND AS-BUILT DOCUMENTATION         L.S. MAJOR  100.00% UNDER

  148           $0.0000         $140,000.00               $0.00                 .00               $0.00
     TRANSFORMER VAULT BUILDING                               L.S. MAJOR  100.00% UNDER

  149           $0.0000         $435,000.00               $0.00                 .00               $0.00
     ADDITIONAL BUILDING ITEMS                                L.S. MAJOR  100.00% UNDER

  150           $0.0000                 .01                 .01                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
                                                              EACH        100.00% UNDER

  151         $150.0000            3,888.00              477.00              478.35              478.35
                                $583,200.00          $71,550.00          $71,752.50          $71,752.50
     TRAFFIC BARRIER                                          L.F. MAJOR   87.70% UNDER
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  152         $385.0000               86.00                 .00                 .00                 .00
                                 $33,110.00               $0.00                 .00               $0.00
     ELASTOMERIC BEARING PAD FOR TRAFFIC BARRIER              EACH        100.00% UNDER

  153          $26.0000               86.00                 .00                 .00                 .00
                                  $2,236.00               $0.00                 .00               $0.00
     ELASTOMERIC BEARING STOP PAD FOR TRAFFIC BARRIER         EACH        100.00% UNDER

  154         $390.0000            4,995.20                 .00                 .00                 .00
                              $1,948,128.00               $0.00                 .00               $0.00
     SEW F-SHAPE TRAFFIC BARRIER - 42 IN.                     L.F. MAJOR  100.00% UNDER

  155         $415.0000              462.70                 .00                 .00                 .00
                                $192,020.50               $0.00                 .00               $0.00
     GEOSYNTHETIC WALL F-SHAPE TRAFFIC BARRIER - 42 IN.       L.F. MAJOR  100.00% UNDER

  156         $530.0000            1,071.10                 .00                 .00                 .00
                                $567,683.00               $0.00                 .00               $0.00
     GEOSYNTHETIC WALL F-SHAPE BARRIER - MODIFIED 42 IN.      L.F. MAJOR  100.00% UNDER

  157          $28.0000           41,038.00                 .00                 .00                 .00
                              $1,149,064.00               $0.00                 .00               $0.00
     CONCRETE FASCIA PANEL - SOIL NAIL WALLS                  S.F. MAJOR  100.00% UNDER

  158          $32.0000           31,239.00                 .00                 .00                 .00
                                $999,648.00               $0.00                 .00               $0.00
     CONCRETE FASCIA PANEL - GEOSYNTHETIC WALLS               S.F. MAJOR  100.00% UNDER
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  159          $67.0000              553.00                 .00                 .00                 .00
                                 $37,051.00               $0.00                 .00               $0.00
     CONCRETE FASCIA PANEL FOR WALL 10A                       S.F. MAJOR  100.00% UNDER

  160       $1,300.0000              315.00              229.00              182.00              182.00
                                $409,500.00         $297,700.00         $236,600.00         $236,600.00
     SOIL NAIL - EPOXY COATED                                 EACH MAJOR   42.22% UNDER

  161       $1,600.0000            1,843.00               76.00               76.00               76.00
                              $2,948,800.00         $121,600.00         $121,600.00         $121,600.00
     SOIL NAIL - ENCAPSULATED                                 EACH MAJOR   95.88% UNDER

  162         $210.0000              121.00                 .00                 .00                 .00
                                 $25,410.00               $0.00                 .00               $0.00
     SOIL NAIL - MODIFIED                                     EACH        100.00% UNDER

  163         $935.0000            1,910.00                 .00                 .00                 .00
                              $1,785,850.00               $0.00                 .00               $0.00
     SOIL NAIL                                                EACH MAJOR  100.00% UNDER

  164       $1,050.0000            1,036.00              403.00              403.00              403.00
                              $1,087,800.00         $423,150.00         $423,150.00         $423,150.00
     SOIL NAIL - VERTICAL                                     EACH MAJOR   61.10% UNDER

  165       $1,500.0000              152.00               13.00               13.00               13.00
                                $228,000.00          $19,500.00          $19,500.00          $19,500.00
     SOIL NAIL VERIFICATION TEST AND SOIL NAIL PROOF TEST     EACH MAJOR   91.45% UNDER
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  166          $19.0000            4,066.00              334.40              334.40              334.40
                                 $77,254.00           $6,353.60           $6,353.60           $6,353.60
     PREFABRICATED DRAINAGE MAT                               S.Y. MAJOR   91.78% UNDER

  167       $5,400.0000              568.00                 .00                 .00                 .00
                              $3,067,200.00               $0.00                 .00               $0.00
     PERMANENT GROUND ANCHOR                                  EACH MAJOR  100.00% UNDER

  168         $520.0000               33.00                 .00                 .00                 .00
                                 $17,160.00               $0.00                 .00               $0.00
     PERMANENT GROUND ANCHOR PERFORMANCE TEST                 EACH        100.00% UNDER

  169      $90,000.0000          $90,000.00          $90,000.00          $90,000.00          $90,000.00
     PERMANENT GROUND ANCHOR VERIFICATION TEST                L.S. MAJOR  100.00% POSTED

  170          $27.0000          169,282.00                 .00                 .00                 .00
                              $4,570,614.00               $0.00                 .00               $0.00
     STRUCTURAL EARTH WALL                                    S.F. MAJOR  100.00% UNDER

  171          $22.0000          184,371.00                 .00                 .00                 .00
                              $4,056,162.00               $0.00                 .00               $0.00
     BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL            C.Y. MAJOR  100.00% UNDER

  172         $170.0000            1,222.00              502.00              503.56              503.56
                                $207,740.00          $85,340.00          $85,605.20          $85,605.20
     BRIDGE APPROACH SLAB                                     S.Y. MAJOR   58.79% UNDER
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  173       $7,000.0000               10.00                 .00                 .00                 .00
                                 $70,000.00               $0.00                 .00               $0.00
     MICROPILE                                                EACH MAJOR  100.00% UNDER

  174      $15,000.0000                1.00                 .00                 .00                 .00
                                 $15,000.00               $0.00                 .00               $0.00
     MICROPILE VERIFICATION LOAD TESTING                      EACH        100.00% UNDER

  175       $3,000.0000                4.00                 .00                 .00                 .00
                                 $12,000.00               $0.00                 .00               $0.00
     MICROPILE PROOF LOAD TESTING                             EACH        100.00% UNDER

  176          $13.5000          115,590.00          104,486.10          102,241.62          102,241.62
                              $1,560,465.00       $1,410,562.35       $1,380,261.87       $1,380,261.88
     CRUSHED SURFACING BASE COURSE                            TON  MAJOR   11.55% UNDER

  177          $15.0000           11,130.00           11,130.00           10,580.20           10,580.20
                                $166,950.00         $166,950.00         $158,703.00         $158,703.00
     CRUSHED SURFACING TOP COURSE                             TON  MAJOR    4.94% UNDER

  178       $6,000.0000                 .70                 .30                 .00                 .00
                                  $4,200.00           $1,800.00                 .00               $0.00
     SHOULDER FINISHING                                       MI.         100.00% UNDER

  179      $62,870.0000          $62,870.00          $62,870.00          $16,426.45          $16,426.45
     ANTI-STRIPPING ADDITIVE                                  EST. MAJOR   73.87% UNDER
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  180         $160.0000           31,335.30           27,981.40           29,117.27           29,117.27
                              $5,013,648.00       $4,477,024.00       $4,658,763.20       $4,658,763.20
     CEMENT CONC. PAVEMENT                                    C.Y. MAJOR    7.08% UNDER

  181           $1.0000               $1.00               $1.00          $97,696.66          $97,696.66
     RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT                    CALC       9566.00% OVER

  182     $160,000.0000         $160,000.00         $160,000.00          $71,518.94          $71,518.94
     PORTLAND CEMENT CONC. COMPLIANCE ADJUSTMENT              CALC MAJOR   55.30% UNDER

  183          $15.0000              188.00              403.00              383.00              383.00
                                  $2,820.00           $6,045.00           $5,745.00           $5,745.00
     TIE BAR WITH DRILL HOLE                                  EACH        103.72% OVER

  184          $21.0000           36,900.00           35,355.00           36,522.00           36,522.00
                                $774,900.00         $742,455.00         $766,962.00         $766,962.00
     CORROSION RESISTANT DOWEL BAR                            EACH MAJOR    1.03% UNDER

  185      $30,000.0000          $30,000.00          $30,000.00          $30,000.00          $30,000.00
     MATURITY MEASURMENT FOR CONCRETE QUALITY CONTROL         L.S.        100.00% POSTED

  186      $11,380.0000          $11,380.00          $11,380.00                 .00               $0.00
     CRACK SEALING                                            EST.        100.00% UNDER
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  187           $5.0000            2,777.00              380.00            3,338.00            3,338.00
                                 $13,885.00           $1,900.00          $16,690.00          $16,690.00
     PLANING BITUMINOUS PAVEMENT                              S.Y.         20.20% OVER

  188           $7.0000           27,310.00           27,670.00           29,808.00           29,808.00
                                $191,170.00         $193,690.00         $208,656.00         $208,656.00
     PLANING BITUMINOUS PAVEMENT AND UNDERLYING MATERIALS     S.Y. MAJOR    9.15% OVER

  189           $2.6000           19,990.00           10,808.00                 .00                 .00
                                 $51,974.00          $28,100.80                 .00               $0.00
     JOINT ADHESIVE, BITUMINOUS PAVEMENT                      L.F. MAJOR  100.00% UNDER

  190          $92.0000              520.00              240.00              550.50              550.50
                                 $47,840.00          $22,080.00          $50,646.00          $50,646.00
     HMA FOR PRELEVELING CL. 3/8 IN. PG 64-28                 TON  MAJOR    5.87% OVER

  191          $93.0000           11,590.00           11,590.00            3,618.50            3,618.50
                              $1,077,870.00       $1,077,870.00         $336,520.50         $336,520.50
     HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64-28             TON  MAJOR   68.78% UNDER

  192          $86.0000           26,830.00            9,338.00            6,529.40            6,529.40
                              $2,307,380.00         $803,068.00         $561,528.40         $561,528.40
     HMA CL. 1/2 IN. PG 64-28                                 TON  MAJOR   75.66% UNDER

  193     $183,110.0000         $183,110.00         $183,110.00          $38,831.17          $38,831.17
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC MAJOR   78.79% UNDER
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  194      $48,130.0000          $48,130.00          $48,130.00          $28,821.98          $28,821.98
     COMPACTION PRICE ADJUSTMENT                              CALC MAJOR   40.12% UNDER

  195   $1,672,360.0000       $1,672,360.00       $1,672,360.00          $26,915.79-         $26,915.79-
     ASPHALT COST PRICE ADJUSTMENT                            CALC MAJOR  101.61% UNDER

  196           $4.0000            8,850.00           14,254.00           17,893.00           17,893.00
                                 $35,400.00          $57,016.00          $71,572.00          $71,572.00
     LONGITUDINAL JOINT SEAL                                  L.F. MAJOR  102.18% OVER

  197         $750.0000              840.00              840.00              845.00              845.00
                                $630,000.00         $630,000.00         $633,750.00         $633,750.00
     ENVIRONMENTAL COMPLIANCE LEAD                            DAY  MAJOR    0.60% OVER

  198           $6.0000            9,334.00            9,334.00            9,710.00            9,710.00
                                 $56,004.00          $56,004.00          $58,260.00          $58,260.00
     TEMPORARY EROSION CONTROL BLANKET                        S.Y. MAJOR    4.03% OVER

  199           $9.0000           10,650.00           10,650.00              360.00              360.00
                                 $95,850.00          $95,850.00           $3,240.00           $3,240.00
     CHECK DAM                                                L.F. MAJOR   96.62% UNDER

  200          $90.0000              287.00              287.00               14.00               14.00
                                 $25,830.00          $25,830.00           $1,260.00           $1,260.00
     INLET PROTECTION                                         EACH         95.12% UNDER
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  201          $20.0000            7,924.00            7,624.00            2,516.50            2,516.50
                                $158,480.00         $152,480.00          $50,330.00          $50,330.00
     STABILIZED CONSTRUCTION ENTRANCE                         S.Y. MAJOR   68.24% UNDER

  202      $15,000.0000               12.00               11.00                8.00                8.00
                                $180,000.00         $165,000.00         $120,000.00         $120,000.00
     TIRE WASH                                                EACH MAJOR   33.33% UNDER

  203         $110.0000            6,700.00            6,700.00            2,146.45            2,146.45
                                $737,000.00         $737,000.00         $236,109.50         $236,109.50
     STREET CLEANING                                          HR   MAJOR   67.96% UNDER

  204           $4.0000           30,914.00           29,216.00           21,295.00           21,295.00
                                $123,656.00         $116,864.00          $85,180.00          $85,180.00
     HIGH VISIBILITY SILT FENCE                               L.F. MAJOR   31.12% UNDER

  205           $4.5000           58,777.00           58,569.00            6,843.00            6,843.00
                                $264,496.50         $263,560.50          $30,793.50          $30,793.50
     WATTLE                                                   L.F. MAJOR   88.36% UNDER

  206   $3,185,000.0000       $3,185,000.00       $3,185,000.00       $2,028,572.31       $2,028,572.31
     EROSION/WATER POLLUTION CONTROL                          EST. MAJOR   36.31% UNDER

  207      $60,000.0000          $60,000.00          $60,000.00          $60,000.00          $60,000.00
     ADDITIONAL BMP MATERIALS AND EQUIPMENT                   L.S. MAJOR  100.00% POSTED
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  208       $3,400.0000               83.40               75.37               64.57               64.57
                                $283,560.00         $256,258.00         $219,538.00         $219,538.00
     MULCHING WITH HECP TYPE 1 MULCH                          ACRE MAJOR   22.58% UNDER

  209         $650.0000               50.30               50.30                4.51                4.51
                                 $32,695.00          $32,695.00           $2,931.50           $2,931.50
     TEMPORARY SEEDING                                        ACRE         91.03% UNDER

  210       $3,800.0000                2.50                2.29                2.88                2.88
                                  $9,500.00           $8,702.00          $10,944.00          $10,944.00
     SEEDING AND FERTILIZING                                  ACRE         15.20% OVER

  211         $500.0000               31.20               26.26               25.02               25.02
                                 $15,600.00          $13,130.00          $12,510.00          $12,510.00
     SEEDING                                                  ACRE         19.81% UNDER

  212      $50,000.0000               24.50               14.79               14.13               14.13
                              $1,225,000.00         $739,500.00         $706,500.00         $706,500.00
     TOPSOIL TYPE A                                           ACRE MAJOR   42.33% UNDER

  213      $23,000.0000                2.20                2.20                1.83                1.83
                                 $50,600.00          $50,600.00          $42,090.00          $42,090.00
     FINE COMPOST                                             ACRE MAJOR   16.82% UNDER

  214          $50.0000            1,235.00              962.18              462.50              462.50
                                 $61,750.00          $48,109.00          $23,125.00          $23,125.00
     COARSE COMPOST                                           C.Y. MAJOR   62.55% UNDER
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              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  215      $80,000.0000          $80,000.00          $80,000.00          $38,097.93          $38,097.93
     WEED AND PEST CONTROL                                    EST. MAJOR   52.38% UNDER

  216       $3,600.0000                3.00                2.20                1.83                1.83
                                 $10,800.00           $7,920.00           $6,588.00           $6,588.00
     WOOD STRAND MULCH                                        ACRE         39.00% UNDER

  217           $4.0000           98,368.00          100,623.00           49,087.40           49,087.40
                                $393,472.00         $402,492.00         $196,349.60         $196,349.60
     HIGH VISIBILITY FENCE                                    L.F. MAJOR   50.10% UNDER

  218          $90.0000            3,592.00            1,498.00            1,422.40            1,422.40
                                $323,280.00         $134,820.00         $128,016.00         $128,016.00
     MEDIA FILTER DRAIN MIX                                   C.Y. MAJOR   60.40% UNDER

  219          $42.0000            8,335.00            7,916.00            6,655.90            6,655.90
                                $350,070.00         $332,472.00         $279,547.80         $279,547.80
     COMPOST AMENDED VEGETATED FILTER STRIP                   C.Y. MAJOR   20.15% UNDER

  220          $30.0000            9,339.00            9,339.00            3,352.00            3,352.00
                                $280,170.00         $280,170.00         $100,560.00         $100,560.00
     FLOATING SILT CURTAIN                                    L.F. MAJOR   64.11% UNDER

  221          $15.0000            2,464.00            2,464.00              472.00              472.00
                                 $36,960.00          $36,960.00           $7,080.00           $7,080.00
     TEMPORARY SEDIMENT TRAP                                  S.Y. MAJOR   80.85% UNDER
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  222           $0.0000          $25,000.00               $0.00                 .00               $0.00
     TEMPORARY DRAINAGE - SNOWSHED WALL 3                     L.S.        100.00% UNDER

  223           $0.0000          $20,000.00               $0.00                 .00               $0.00
     TEMPORARY DRAINAGE - SNOWSHED, WALL 4                    L.S.        100.00% UNDER

  224      $15,000.0000          $15,000.00          $15,000.00          $15,000.00          $15,000.00
     TEMPORARY DRAINAGE - SLIDE CURVE BRIDGE, WALL 7          L.S.        100.00% POSTED

  225      $50,000.0000          $50,000.00          $50,000.00          $50,000.00          $50,000.00
     TEMPORARY STREAM DIVERSION - TOWNSEND CREEK              L.S. MAJOR  100.00% POSTED

  226      $50,000.0000          $50,000.00          $50,000.00          $50,000.00          $50,000.00
     TEMPORARY STREAM DIVERSION - RESORT CREEK                L.S. MAJOR  100.00% POSTED

  227       $3,800.0000                7.00                6.00                8.00                8.00
                                 $26,600.00          $22,800.00          $30,400.00          $30,400.00
     BEAM GUARDRAIL TRANSITION SECTION TYPE 21- WEATHERING ST EACH         14.29% OVER

  228       $3,000.0000                9.00                5.00                5.00                5.00
                                 $27,000.00          $15,000.00          $15,000.00          $15,000.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERM. -WEATHERING ST.  EACH         44.45% UNDER

  229          $31.0000              662.50            2,568.00            2,466.00            2,466.00
                                 $20,537.50          $79,608.00          $76,446.00          $76,446.00
     WEATHERING ST. BEAM GUARDRAIL TYPE 31                    L.F.        272.23% OVER
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  230         $750.0000                2.00                 .00                 .00                 .00
                                  $1,500.00               $0.00                 .00               $0.00
     BEAM GUARDRAIL ANCHOR TYPE 10 - WEATHERING ST.           EACH        100.00% UNDER

  231       $1,000.0000              359.00                 .00                 .00                 .00
                                $359,000.00               $0.00                 .00               $0.00
     BARRIER GAPS                                             EACH MAJOR  100.00% UNDER

  232          $81.0000           11,729.00           12,949.00           12,734.90           12,734.90
                                $950,049.00       $1,048,869.00       $1,031,526.90       $1,031,526.90
     PRECAST CONC. BARRIER TYPE 42 IN. 2 SIDED F-SHAPE        L.F. MAJOR    8.58% OVER

  233          $78.0000            1,125.00                 .00                 .00                 .00
                                 $87,750.00               $0.00                 .00               $0.00
     PRECAST CONC. BARRIER TYPE 42 IN. 1 SIDED F-SHAPE        L.F. MAJOR  100.00% UNDER

  234       $1,600.0000                6.00                 .00                 .00                 .00
                                  $9,600.00               $0.00                 .00               $0.00
     PRECAST BARRIER TEST PANEL                               EACH        100.00% UNDER

  235       $2,500.0000               18.00               22.00               19.00               19.00
                                 $45,000.00          $55,000.00          $47,500.00          $47,500.00
     CONC. BARRIER TRANSITION CIP TO 42 IN. 2 SIDED F-SHAPE   EACH MAJOR    5.56% OVER

  236       $2,000.0000                1.00                 .00                 .00                 .00
                                  $2,000.00               $0.00                 .00               $0.00
     CONC. BARRIER TRANSITION CIP TO 42 IN. 1 SIDED F-SHAPE   EACH        100.00% UNDER



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 12/19/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 09:29:32
                                          COMPARISON OF QUANTITIES                        PAGE:  34

--------------------------------------------------------------------------------------------------------

  CONTRACT 008127                      DAYS PLANNED/REVISED 1104.0           DISTRICT 5

  WORK DONE 12-05-2019                         DAYS WORKED  1137.5           ESTIMATE   97  PROGRESS

  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
                    REPLACE SNOWSHED AND ADD LANES

  DESCRIPTION.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                    AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  237       $3,800.0000                4.00                3.00                1.00                1.00
                                 $15,200.00          $11,400.00           $3,800.00           $3,800.00
     CONC. BARRIER TRANSITION TYPE 2 TO 42 IN. F-SHAPE        EACH         75.00% UNDER

  238         $220.0000               87.50                 .00                 .00                 .00
                                 $19,250.00               $0.00                 .00               $0.00
     CAST-IN-PLACE CONC. BARRIER                              L.F.        100.00% UNDER

  239         $295.0000            3,616.00                 .00                 .00                 .00
                              $1,066,720.00               $0.00                 .00               $0.00
     CIP CONC. BARRIER - DIFFERENTIAL 42 IN. F-SHAPE          L.F. MAJOR  100.00% UNDER

  240      $12,700.0000                3.00                 .00                 .00                 .00
                                 $38,100.00               $0.00                 .00               $0.00
     CIP CONC. BARRIER - DIFFERENTIAL LIGHT STANDARD SECTION  EACH MAJOR  100.00% UNDER

  241       $6,000.0000                6.00                 .00                 .00                 .00
                                 $36,000.00               $0.00                 .00               $0.00
     CAST-IN-PLACE TRAFFIC BARRIER TEST PANEL                 EACH MAJOR  100.00% UNDER

  242           $6.0000          148,587.00                 .00                 .00                 .00
                                $891,522.00               $0.00               $0.00               $0.00
     TEMPORARY CONC. BARRIER                                  L.F. MAJOR  100.00% UNDER

  243           $8.0000            1,970.00                 .00                 .00                 .00
                                 $15,760.00               $0.00                 .00               $0.00
     REMOVING AND RESETTING EXISTING PERMANENT BARRIER        L.F.        100.00% UNDER
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  244          $25.0000           19,287.50                 .00                 .00                 .00
                                $482,187.50               $0.00               $0.00               $0.00
     CONTRACTOR FURNISHED TEMPORARY CONC. BARRIER             L.F. MAJOR  100.00% UNDER

  245       $6,000.0000               24.00                 .00                 .00                 .00
                                $144,000.00               $0.00               $0.00               $0.00
     TEMPORARY IMPACT ATTENUATOR                              EACH MAJOR  100.00% UNDER

  246       $1,500.0000               15.00                 .00                 .00                 .00
                                 $22,500.00               $0.00                 .00               $0.00
     RESETTING IMPACT ATTENUATOR                              EACH        100.00% UNDER

  247      $80,000.0000                6.00                 .00                 .00                 .00
                                $480,000.00               $0.00               $0.00               $0.00
     TRANSPORTABLE ATTENUATOR(S)                              EACH MAJOR  100.00% UNDER

  248           $0.0100           40,320.00                 .00                 .00                 .00
                                    $403.20               $0.00                 .00               $0.00
     OPERATION OF TRANSPORTABLE ATTENUATOR(S)                 HR          100.00% UNDER

  249       $5,120.0000           $5,120.00           $5,120.00                 .00               $0.00
     REPAIR TRANSPORTABLE ATTENUATOR(S)                       EST.        100.00% UNDER

  250          $55.0000            1,373.00              114.00              186.00              186.00
                                 $75,515.00           $6,270.00          $10,230.00          $10,230.00
     RIGID GUIDE POST                                         EACH MAJOR   86.45% UNDER
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  251          $30.0000              191.00              176.00              179.00              179.00
                                  $5,730.00           $5,280.00           $5,370.00           $5,370.00
     BARRIER DELINEATOR                                       EACH          6.28% UNDER

  252          $28.0000            2,026.00                 .00                 .00                 .00
                                 $56,728.00               $0.00                 .00               $0.00
     SNOW POLE                                                EACH MAJOR  100.00% UNDER

  253           $0.5000            6,540.00            1,706.00                 .00                 .00
                                  $3,270.00             $853.00                 .00               $0.00
     PAINT LINE                                               L.F.        100.00% UNDER

  254           $3.0000           53,350.00                 .00                 .00                 .00
                                $160,050.00               $0.00                 .00               $0.00
     GROOVED PLASTIC LINE                                     L.F. MAJOR  100.00% UNDER

  255           $3.0000           48,200.00                 .00                 .00                 .00
                                $144,600.00               $0.00                 .00               $0.00
     GROOVED PLASTIC SPLATTER LINE                            L.F. MAJOR  100.00% UNDER

  256       $1,800.0000                7.80                8.71                7.55                7.55
                                 $14,040.00          $15,678.00          $13,590.00          $13,590.00
     CONCRETE RUMBLE STRIP                                    MI.           3.21% UNDER

  257       $1,800.0000                2.90                 .00                 .00                 .00
                                  $5,220.00               $0.00                 .00               $0.00
     SHOULDER RUMBLE STRIP TYPE 1                             MI.         100.00% UNDER
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  258       $3,200.0000               12.00               11.29               11.29               11.29
                                 $38,400.00          $36,128.00          $36,128.00          $36,128.00
     RECESSED PAVEMENT MARKER                                 HUND MAJOR    5.92% UNDER

  259           $0.5000          650,810.00          650,810.00        1,085,473.00        1,085,473.00
                                $325,405.00         $325,405.00         $542,736.50         $542,736.50
     TEMPORARY PAVEMENT MARKING                               L.F. MAJOR   66.79% OVER

  260           $1.5000          108,670.00                 .00                 .00                 .00
                                $163,005.00               $0.00                 .00               $0.00
     WINTER PLASTIC SPLATTER LINE                             L.F. MAJOR  100.00% UNDER

  261     $100,000.0000         $100,000.00         $100,000.00         $100,000.00         $100,000.00
     PERMANENT SIGNING                                        L.S. MAJOR  100.00% POSTED

  262      $85,000.0000          $85,000.00          $85,000.00          $85,000.00          $85,000.00
     CANTILEVER SIGN STRUCTURE NO. 1                          L.S. MAJOR  100.00% POSTED

  263      $95,000.0000          $95,000.00          $95,000.00          $95,000.00          $95,000.00
     CANTILEVER SIGN STRUCTURE NO. 2                          L.S. MAJOR  100.00% POSTED

  264      $75,000.0000          $75,000.00          $75,000.00          $75,000.00          $75,000.00
     CANTILEVER SIGN STRUCTURE NO. 3                          L.S. MAJOR  100.00% POSTED
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  265           $0.0000          $80,000.00               $0.00                 .00               $0.00
     CANTILEVER SIGN STRUCTURE NO. 4                          L.S. MAJOR  100.00% UNDER

  266           $0.0000         $140,000.00               $0.00               $0.00               $0.00
     ILLUMINATION SYSTEM SNOWSHED APPROACH                    L.S. MAJOR  100.00% UNDER

  267           $0.0000          $76,000.00               $0.00                 .00               $0.00
     ILLUMINATION SYSTEM LANE REDUCTION                       L.S. MAJOR  100.00% UNDER

  268           $0.0000         $140,000.00               $0.00                 .00               $0.00
     ILLUMINATION SYSTEM - SNOWSHED TEMPORARY                 L.S. MAJOR  100.00% UNDER

  269     $400,000.0000         $400,000.00         $400,000.00         $400,000.00         $400,000.00
     ITS - FIBER COMMUNICATION SYSTEM                         L.S. MAJOR  100.00% POSTED

  270      $10,000.0000          $10,000.00          $10,000.00          $10,000.00          $10,000.00
     ITS - CCTV 1                                             L.S.        100.00% POSTED

  271      $65,000.0000          $65,000.00          $65,000.00          $65,000.00          $65,000.00
     ITS - CCTV 2                                             L.S. MAJOR  100.00% POSTED

  272      $50,000.0000          $50,000.00          $50,000.00          $50,000.00          $50,000.00
     ITS - CCTV 3                                             L.S. MAJOR  100.00% POSTED
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  273      $60,000.0000          $60,000.00          $60,000.00          $60,000.00          $60,000.00
     ITS - CCTV 4                                             L.S. MAJOR  100.00% POSTED

  274      $50,000.0000          $50,000.00          $50,000.00          $50,000.00          $50,000.00
     ITS - EQUIPMENT HUT                                      L.S. MAJOR  100.00% POSTED

  275     $110,000.0000         $110,000.00         $110,000.00         $110,000.00         $110,000.00
     ITS - VMS 1                                              L.S. MAJOR  100.00% POSTED

  276      $90,000.0000          $90,000.00          $90,000.00          $90,000.00          $90,000.00
     ITS - VMS 2                                              L.S. MAJOR  100.00% POSTED

  277      $25,000.0000          $25,000.00          $25,000.00          $25,000.00          $25,000.00
     ITS - DATA STATION 1                                     L.S.        100.00% POSTED

  278      $25,000.0000          $25,000.00          $25,000.00          $25,000.00          $25,000.00
     ITS - DATA STATION 2                                     L.S.        100.00% POSTED

  279      $95,000.0000                8.00                 .00                 .00                 .00
                                $760,000.00               $0.00                 .00               $0.00
     VARIABLE MESSAGE SIGN - SNOWSHED                         EACH MAJOR  100.00% UNDER

  280          $23.0000            3,716.00            1,316.00            1,195.00            1,195.00
                                 $85,468.00          $30,268.00          $27,485.00          $27,485.00
     CONDUIT PIPE 2 IN. DIAM.                                 L.F. MAJOR   67.84% UNDER
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  281          $85.0000           10,250.00            8,950.00            8,724.00            8,724.00
                                $871,250.00         $760,750.00         $741,540.00         $741,540.00
     UTILITY TRENCH                                           L.F. MAJOR   14.89% UNDER

  282       $3,500.0000               11.00               10.00                6.00                6.00
                                 $38,500.00          $35,000.00          $21,000.00          $21,000.00
     ELECTRICAL VAULT TYPE 5106                               EACH MAJOR   45.46% UNDER

  283       $3,500.0000                5.00                6.00                8.00                8.00
                                 $17,500.00          $21,000.00          $28,000.00          $28,000.00
     ELECTRICAL VAULT TYPE 5106 SHORT                         EACH         60.00% OVER

  284       $3,500.0000                6.00                8.00                6.00                6.00
                                 $21,000.00          $28,000.00          $21,000.00          $21,000.00
     ELECTRICAL VAULT TYPE 575                                EACH        100.00% POSTED

  285       $3,500.0000                1.00                 .00                 .00                 .00
                                  $3,500.00               $0.00                 .00               $0.00
     ELECTRICAL VAULT TYPE 776                                EACH        100.00% UNDER

  286       $3,500.0000                5.00                6.00                4.00                4.00
                                 $17,500.00          $21,000.00          $14,000.00          $14,000.00
     ELECTRICAL VAULT TYPE 3642                               EACH         20.00% UNDER

  287           $1.0000           49,360.00                 .00                 .00                 .00
                                 $49,360.00               $0.00               $0.00               $0.00
     SEQUENTIAL ARROW SIGN                                    HR   MAJOR  100.00% UNDER
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  288           $1.0000          100,800.00                 .00                 .00                 .00
                                $100,800.00               $0.00               $0.00               $0.00
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR   MAJOR  100.00% UNDER

  289           $0.0000         $200,000.00               $0.00               $0.00               $0.00
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR  100.00% UNDER

  290           $0.0100            6,000.00                 .00                 .00                 .00
                                     $60.00               $0.00                 .00               $0.00
     FLAGGERS AND SPOTTERS                                    HR          100.00% UNDER

  291           $0.0100          120,936.00                 .00                 .00                 .00
                                  $1,209.36               $0.00                 .00               $0.00
     OTHER TRAFFIC CONTROL LABOR                              HR          100.00% UNDER

  292           $0.0000         $250,000.00               $0.00               $0.00               $0.00
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR  100.00% UNDER

  293          $25.0000            4,669.00            4,245.00            3,373.70            3,373.70
                                $116,725.00         $106,125.00          $84,342.50          $84,342.50
     CONSTRUCTION SIGNS CLASS A                               S.F. MAJOR   27.74% UNDER

  294     $100,000.0000         $100,000.00         $100,000.00         $100,000.00         $100,000.00
     TYPE C PROGRESS SCHEDULE                                 L.S. MAJOR  100.00% POSTED
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  295       $1,500.0000               60.00               60.00               64.00               64.00
                                 $90,000.00          $90,000.00          $96,000.00          $96,000.00
     SCHEDULE UPDATE                                          EACH MAJOR    6.67% OVER

  296           $8.0000           13,127.00            7,727.00            5,433.50            5,433.50
                                $105,016.00          $61,816.00          $43,468.00          $43,468.00
     STRUCTURE EXCAVATION CLASS B INCL. HAUL                  C.Y. MAJOR   58.61% UNDER

  297           $0.5000           41,910.00           26,657.00           24,855.00           24,855.00
                                 $20,955.00          $13,328.50          $12,427.50          $12,427.50
     SHORING OR EXTRA EXCAVATION CLASS B                      S.F.         40.70% UNDER

  298          $35.0000              713.00                 .00                 .00                 .00
                                 $24,955.00               $0.00                 .00               $0.00
     GRAVEL BACKFILL FOR FOUNDATION CLASS A                   C.Y.        100.00% UNDER

  299          $33.0000            4,688.00            2,430.00            2,341.60            2,341.60
                                $154,704.00          $80,190.00          $77,272.80          $77,272.80
     GRAVEL BACKFILL FOR DRAIN                                C.Y. MAJOR   50.05% UNDER

  300         $500.0000               29.00               29.00               27.00               27.00
                                 $14,500.00          $14,500.00          $13,500.00          $13,500.00
     DRAINAGE STRUCTURE ABANDON                               EACH          6.90% UNDER

  301         $150.0000               92.80               72.00                2.07                2.07
                                 $13,920.00          $10,800.00             $310.50             $310.50
     CONTROLLED DENSITY FILL                                  C.Y.         97.77% UNDER
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  302         $150.0000            1,334.60                 .00                 .00                 .00
                                $200,190.00               $0.00                 .00               $0.00
     LOW DENSITY CONCRETE                                     C.Y. MAJOR  100.00% UNDER

  303           $0.0100          108,000.00          108,000.00            5,697.00            5,697.00
                                  $1,080.00           $1,080.00              $56.97              $56.97
     WATER                                                    MGAL         94.73% UNDER

  304       $5,000.0000           $5,000.00           $5,000.00           $5,000.00           $5,000.00
     CURE BOX                                                 L.S.        100.00% POSTED

  305     $285,000.0000         $285,000.00         $285,000.00         $285,000.00         $285,000.00
     STRUCTURE SURVEYING                                      L.S. MAJOR  100.00% POSTED

  306     $250,000.0000         $250,000.00         $250,000.00         $250,000.00         $250,000.00
     ROADWAY SURVEYING                                        L.S. MAJOR  100.00% POSTED

  307          $45.0000              940.00                 .00                 .00                 .00
                                 $42,300.00               $0.00                 .00               $0.00
     CONC. SLOPE PROTECTION                                   S.Y. MAJOR  100.00% UNDER

  308          $10.0000          135,950.00          169,275.00          219,168.00          219,168.00
                              $1,359,500.00       $1,692,750.00       $2,191,680.00       $2,191,680.00
     CABLE NET SLOPE PROTECTION                               S.F. MAJOR   61.21% OVER
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  309          $76.0000            1,345.00                 .00                 .00                 .00
                                $102,220.00               $0.00                 .00               $0.00
     CABLE FENCE                                              L.F. MAJOR  100.00% UNDER

  310           $2.0000           34,017.00                 .00                 .00                 .00
                                 $68,034.00               $0.00                 .00               $0.00
     REMOVE AND RESET PADDLE GLARE SCREEN                     L.F. MAJOR  100.00% UNDER

  311           $9.0000            2,204.00            2,204.00            6,059.00            6,059.00
                                 $19,836.00          $19,836.00          $54,531.00          $54,531.00
     CONTRACTOR FURNISHED PADDLE GLARE SCREEN                 L.F.        174.91% OVER

  312          $36.0000              505.00              313.00              287.50              287.50
                                 $18,180.00          $11,268.00          $10,350.00          $10,350.00
     GRAVITY BLOCK WALL                                       S.F.         43.07% UNDER

  313         $500.0000                4.00                7.00                5.00                5.00
                                  $2,000.00           $3,500.00           $2,500.00           $2,500.00
     ADJUST INLET                                             EACH         25.00% OVER

  314       $4,400.0000               14.00                2.00                2.00                2.00
                                 $61,600.00           $8,800.00           $8,800.00           $8,800.00
     MANHOLE 60 IN. DIAM. TYPE 3                              EACH MAJOR   85.72% UNDER

  315       $5,200.0000                1.00                 .00                 .00                 .00
                                  $5,200.00               $0.00                 .00               $0.00
     MANHOLE 72 IN. DIAM. TYPE 3                              EACH        100.00% UNDER
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  316         $610.0000               14.00                 .00                 .00                 .00
                                  $8,540.00               $0.00                 .00               $0.00
     MODIFIED MANHOLE TYPE 3                                  EACH        100.00% UNDER

  317       $4,900.0000                1.00                 .00                 .00                 .00
                                  $4,900.00               $0.00                 .00               $0.00
     KNIFE GATE STORMWATER VALVE MANHOLE                      EACH        100.00% UNDER

  318           $0.0000          $22,500.00               $0.00                 .00               $0.00
     KNIFE GATE STORMWATER VALVE                              L.S.        100.00% UNDER

  319           $0.0000          $16,400.00               $0.00                 .00               $0.00
     HYDROCARBON SENSORS                                      L.S.        100.00% UNDER

  320         $250.0000              173.00                6.00                6.00                6.00
                                 $43,250.00           $1,500.00           $1,500.00           $1,500.00
     MANHOLE ADDITIONAL HEIGHT 60 IN. DIAM. TYPE 3            L.F. MAJOR   96.53% UNDER

  321      $12,600.0000                4.00                 .00                 .00                 .00
                                 $50,400.00               $0.00                 .00               $0.00
     FIRE HYDRANT BOX                                         EACH MAJOR  100.00% UNDER

  322         $670.0000                1.00                1.00                 .00                 .00
                                    $670.00             $670.00                 .00               $0.00
     LOCKING SOLID METAL COVER AND FRAME FOR GRATE INLET      EACH        100.00% UNDER
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  323       $1,500.0000            1,943.90            1,614.20            1,006.47            1,006.47
                              $2,915,850.00       $2,421,300.00       $1,509,705.00       $1,509,705.00
     SNOW NET 3.0 M                                           L.F. MAJOR   48.23% UNDER

  324       $1,500.0000            1,476.40              643.00              595.90              595.90
                              $2,214,600.00         $964,500.00         $893,850.00         $893,850.00
     SNOW NET 3.5 M                                           L.F. MAJOR   59.64% UNDER

  325       $1,500.0000              236.20                 .00                 .00                 .00
                                $354,300.00               $0.00               $0.00               $0.00
     SNOW NET 3.0 M - LINE 7                                  L.F. MAJOR  100.00% UNDER

  326       $1,500.0000               80.40                 .00                 .00                 .00
                                $120,600.00               $0.00               $0.00               $0.00
     SNOW NET 3.5 M - LINE 7                                  L.F. MAJOR  100.00% UNDER

  327      $96,915.0000          $96,915.00          $96,915.00         $101,619.55         $101,619.55
     FORCE ACCOUNT - SNOW NET REPAIR MATERIALS                EST. MAJOR    4.85% OVER

  328      $30,000.0000          $30,000.00          $30,000.00          $30,000.00          $30,000.00
     SNOW NET TRAINING                                        L.S.        100.00% POSTED

  329      $30,000.0000          $30,000.00          $30,000.00          $30,000.00          $30,000.00
     SNOW NET AND ENVIRONMENTAL INSTRUMENTATION TRAINING      L.S.        100.00% POSTED
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  330     $700,000.0000         $700,000.00         $700,000.00         $700,000.00         $700,000.00
     SNOW NET AND ENVIRONMENTAL MONITORING SYSTEM             L.S. MAJOR  100.00% POSTED

  331     $284,500.0000         $284,500.00         $284,500.00         $112,064.62         $112,064.62
     ROADSIDE CLEANUP                                         EST. MAJOR   60.61% UNDER

  332      $75,000.0000          $75,000.00          $75,000.00          $75,000.00          $75,000.00
     TRIMMING AND CLEANUP                                     L.S. MAJOR  100.00% POSTED

  333      $15,712.5700               $5.00          $15,712.57         $417,297.50         $417,297.50
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.       5850.00% OVER

  334           $1.0000-              $1.00-              $1.00-        $196,583.71         $196,583.71
     MINOR CHANGE                                             CALC       8471.00% UNDER

  335           $0.0000       $3,435,282.00               $0.00                 .00               $0.00
     FUEL COST ADJUSTMENT                                     CALC MAJOR  100.00% UNDER

  336           $0.0000         $340,000.00               $0.00                 .00               $0.00
     STEEL COST ADJUSTMENT                                    CALC MAJOR  100.00% UNDER

  337      $69,570.0000          $69,570.00          $69,570.00          $10,671.21          $10,671.21
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC MAJOR   84.66% UNDER
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  338      $50,000.0000          $50,000.00          $50,000.00          $50,000.00          $50,000.00
     CONFIRMATION SCALE                                       L.S. MAJOR  100.00% POSTED

  339       $5,000.0000           $5,000.00           $5,000.00           $5,000.00           $5,000.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  340           $0.0000                 .01                 .01                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
                                                              EACH        100.00% UNDER

  341           $2.0000           15,340.00           17,299.00           18,723.00           18,723.00
                                 $30,680.00          $34,598.00          $37,446.00          $37,446.00
     CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE         S.Y.         22.05% OVER

  342          $15.0000           31,900.00            1,000.90            1,000.90            1,000.90
                                $478,500.00          $15,013.50          $15,013.50          $15,013.50
     GEOSYNTHETIC RETAINING WALL                              S.F. MAJOR   96.86% UNDER

  343          $22.0000           20,411.00              484.20              484.20              484.20
                                $449,042.00          $10,652.40          $10,652.40          $10,652.40
     GRAVEL BORROW FOR GEOSYNTHETIC RET. WALL INCL. HAUL      C.Y. MAJOR   97.63% UNDER

  344         $400.0000              444.00              379.00              410.00              410.00
                                $177,600.00         $151,600.00         $164,000.00         $164,000.00
     LARGE WOODY MATERIAL                                     EACH MAJOR    7.66% UNDER
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  345         $800.0000               26.00               16.00               16.00               16.00
                                 $20,800.00          $12,800.00          $12,800.00          $12,800.00
     BRUSH PILE                                               EACH         38.46% UNDER

  346       $1,300.0000                4.00                4.00                4.00                4.00
                                  $5,200.00           $5,200.00           $5,200.00           $5,200.00
     BOULDER ANCHOR                                           EACH        100.00% POSTED

  347         $250.0000              224.00              224.00              452.00              452.00
                                 $56,000.00          $56,000.00         $113,000.00         $113,000.00
     EARTH ANCHOR                                             EACH MAJOR  101.79% OVER

  348          $17.5000           98,068.00              601.00              601.00              601.00
                              $1,716,190.00          $10,517.50          $10,517.50          $10,517.50
     SHOTCRETE FACING                                         S.F. MAJOR   99.39% UNDER

  349          $36.0000              500.00              250.00                 .00                 .00
                                 $18,000.00           $9,000.00                 .00               $0.00
     ROCK BOLT TYPE L                                         L.F.        100.00% UNDER

  350          $28.0000            6,600.00            5,200.00                 .00                 .00
                                $184,800.00         $145,600.00                 .00               $0.00
     ROCK BOLT TYPE H                                         L.F. MAJOR  100.00% UNDER

  351          $30.0000           28,510.00           23,320.00           27,502.50           27,502.50
                                $855,300.00         $699,600.00         $825,075.00         $825,075.00
     ROCK DOWEL TYPE L                                        L.F. MAJOR    3.53% UNDER
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  352          $30.0000           20,175.00            6,270.00           14,750.00           14,750.00
                                $605,250.00         $188,100.00         $442,500.00         $442,500.00
     ROCK DOWEL TYPE H                                        L.F. MAJOR   26.89% UNDER

  353          $30.0000            4,465.00            4,465.00            6,230.00            6,230.00
                                $133,950.00         $133,950.00         $186,900.00         $186,900.00
     ROCK DOWEL TYPE V                                        L.F. MAJOR   39.53% OVER

  354          $40.0000            4,550.00            4,550.00            5,108.00            5,108.00
                                $182,000.00         $182,000.00         $204,320.00         $204,320.00
     UPSLOPE ROCK BOLT TYPE L                                 L.F. MAJOR   12.26% OVER

  355          $40.0000              280.00              280.00              340.00              340.00
                                 $11,200.00          $11,200.00          $13,600.00          $13,600.00
     UPSLOPE ROCK BOLT TYPE H                                 L.F.         21.43% OVER

  356          $36.0000            9,075.00            4,075.00            5,212.50            5,212.50
                                $326,700.00         $146,700.00         $187,650.00         $187,650.00
     UPSLOPE ROCK DOWEL TYPE L                                L.F. MAJOR   42.56% UNDER

  357          $36.0000            1,000.00              500.00              500.00              500.00
                                 $36,000.00          $18,000.00          $18,000.00          $18,000.00
     UPSLOPE ROCK DOWEL TYPE H                                L.F. MAJOR   50.00% UNDER

  358          $36.0000            5,425.00            5,425.00            3,850.00            3,850.00
                                $195,300.00         $195,300.00         $138,600.00         $138,600.00
     UPSLOPE ROCK DOWEL TYPE V                                L.F. MAJOR   29.03% UNDER
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  359     $114,000.0000         $114,000.00         $114,000.00         $203,521.21         $203,521.21
     FORCE ACCOUNT - GROUT EXCEEDANCE                         EST. MAJOR   78.53% OVER

  360         $330.0000              830.00              330.00            1,024.00            1,024.00
                                $273,900.00         $108,900.00         $337,920.00         $337,920.00
     FIBER REINFORCED SHOTCRETE                               C.Y. MAJOR   23.37% OVER

  361          $23.0000            6,925.00            4,625.00            6,595.00            6,595.00
                                $159,275.00         $106,375.00         $151,685.00         $151,685.00
     HORIZONTAL PVC DRAIN                                     L.F. MAJOR    4.77% UNDER

  362          $85.0000              440.00              440.00              400.00              400.00
                                 $37,400.00          $37,400.00          $34,000.00          $34,000.00
     UPSLOPE HORIZONTAL PVC DRAIN                             L.F. MAJOR    9.09% UNDER

  363      $91,000.0000          $91,000.00          $91,000.00                 .00               $0.00
     FORCE ACCOUNT - ROCKFALL CONTAINMENT INITIAL REPAIR      EST. MAJOR  100.00% UNDER

  364     $850,000.0000         $850,000.00         $850,000.00         $850,000.00         $850,000.00
     ROCKFALL CONTAINMENT NET                                 L.S. MAJOR  100.00% POSTED

  365     $250,000.0000         $250,000.00         $250,000.00         $250,000.00         $250,000.00
     MOVABLE ROCKFALL BARRIER (WSDOT OWNED)                   L.S. MAJOR  100.00% POSTED
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  366     $500,000.0000         $500,000.00         $500,000.00         $500,000.00         $500,000.00
     SURVEY PRISM SYSTEM WITH AMTS                            L.S. MAJOR  100.00% POSTED

  367     $450,000.0000         $450,000.00         $450,000.00         $450,000.00         $450,000.00
     STRAIN GAGES ON ROCK DOWELS                              L.S. MAJOR  100.00% POSTED

  368     $350,000.0000         $350,000.00         $350,000.00         $350,000.00         $350,000.00
     PIEZOMETERS ON ROCK DOWELS                               L.S. MAJOR  100.00% POSTED

  369          $91.0000           23,630.00                 .00                 .00                 .00
                              $2,150,330.00               $0.00                 .00               $0.00
     HMA CL. 3/8 IN. PG 64-28                                 TON  MAJOR  100.00% UNDER

  370          $11.0000           14,711.00           14,711.00            2,500.00            2,500.00
                                $161,821.00         $161,821.00          $27,500.00          $27,500.00
     REPAIR AND REINSTALL FLOATING SILT CURTAIN               L.F. MAJOR   83.01% UNDER

  371      $75,000.0000          $75,000.00          $75,000.00          $57,422.06          $57,422.06
     FORCE ACCOUNT - POTHOLE PATCHING                         EST. MAJOR   23.44% UNDER

  372           $1.0000            6,786.00                 .00                 .00                 .00
                                  $6,786.00               $0.00                 .00               $0.00
     ST. REINF. BAR FOR CONCRETE ANCHOR BLOCK                 LB.         100.00% UNDER
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  373         $315.0000               86.00                 .00                 .00                 .00
                                 $27,090.00               $0.00                 .00               $0.00
     CONC. CLASS 4000 FOR CONCRETE ANCHOR BLOCK               C.Y.        100.00% UNDER

  374         $230.0000               43.00                 .00                 .00                 .00
                                  $9,890.00               $0.00                 .00               $0.00
     ANCHOR ROD                                               EACH        100.00% UNDER

  375          $45.0000            6,068.00            6,068.00            5,549.80            5,549.80
                                $273,060.00         $273,060.00         $249,741.00         $249,741.00
     SHOTCRETE FACING - TEMPORARY                             S.F. MAJOR    8.54% UNDER

  376          $20.0000            6,068.00            6,068.00            6,068.00            6,068.00
                                $121,360.00         $121,360.00         $121,360.00         $121,360.00
     SHOTCRETE FACING - PERMANENT                             S.F. MAJOR  100.00% POSTED

  377          $50.0000              127.00              127.00              126.80              126.80
                                  $6,350.00           $6,350.00           $6,340.00           $6,340.00
     ONE MAN STREAMBED BOULDERS                               TON           0.16% UNDER

  378         $180.0000              340.00              340.00              360.00              360.00
                                 $61,200.00          $61,200.00          $64,800.00          $64,800.00
     TWO MAN STREAMBED BOULDERS                               EACH MAJOR    5.88% OVER

  379         $270.0000              115.00              115.00              121.00              121.00
                                 $31,050.00          $31,050.00          $32,670.00          $32,670.00
     THREE MAN STREAMBED BOULDERS                             EACH          5.22% OVER
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  380         $400.0000               28.00               28.00               28.00               28.00
                                 $11,200.00          $11,200.00          $11,200.00          $11,200.00
     FOUR MAN STREAMBED BOULDERS                              EACH        100.00% POSTED

  381     $130,000.0000         $130,000.00         $130,000.00         $130,000.00         $130,000.00
     UPPER RESORT CR. CULVERT REPL.                           L.S. MAJOR  100.00% POSTED

  382           $0.0000           $6,100.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 1                                   L.S.        100.00% UNDER

  383           $0.0000           $5,200.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 2                                   L.S.        100.00% UNDER

  384           $0.0000           $9,500.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 3                                   L.S.        100.00% UNDER

  385           $0.0000           $6,700.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 4                                   L.S.        100.00% UNDER

  386           $0.0000           $6,000.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 5                                   L.S.        100.00% UNDER

  387           $0.0000           $5,500.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 6                                   L.S.        100.00% UNDER
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  388           $0.0000           $6,000.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 7                                   L.S.        100.00% UNDER

  389           $0.0000           $5,200.00               $0.00                 .00               $0.00
     TEMPORARY BRIDGE NO. 8                                   L.S.        100.00% UNDER

  390       $3,000.0000                1.00                 .00                 .00                 .00
                                  $3,000.00               $0.00                 .00               $0.00
     CATCH BASIN TYPE 2 48 IN. DIAM.                          EACH        100.00% UNDER

  391       $4,500.0000                2.00                1.00                1.00                1.00
                                  $9,000.00           $4,500.00           $4,500.00           $4,500.00
     CATCH BASIN TYPE 2 60 IN. DIAM.                          EACH         50.00% UNDER

  392         $110.0000               38.00                 .00                 .00                 .00
                                  $4,180.00               $0.00                 .00               $0.00
     CONC. CAP                                                S.F.        100.00% UNDER

  393         $445.0000                3.00                 .00                 .00                 .00
                                  $1,335.00               $0.00                 .00               $0.00
     MANHOLE ADDITIONAL HEIGHT 72 IN. DIAM. TYPE 3            L.F.        100.00% UNDER

  394          $11.0000              216.00                 .00                 .00                 .00
                                  $2,376.00               $0.00                 .00               $0.00
     DRAIN PIPE 2 IN. DIAM.                                   L.F.        100.00% UNDER
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  395          $31.0000               34.00                 .00                 .00                 .00
                                  $1,054.00               $0.00                 .00               $0.00
     TRENCH DRAIN                                             L.F.        100.00% UNDER

  396           $0.0000          $20,000.00               $0.00                 .00               $0.00
     FORCE ACCOUNT - SNOWSHED ROOF SNOW REMOVAL               EST.        100.00% UNDER

  397           $1.0000              325.00                 .00                 .00                 .00
                                    $325.00               $0.00                 .00               $0.00
     FURNISHING & PLACING TEMP. CASING FOR 4'-0" DIA. SHAFT   L.F.        100.00% UNDER

  398           $1.0000              229.00                 .00                 .00                 .00
                                    $229.00               $0.00                 .00               $0.00
     FURNISHING & PLACING TEMP. CASING FOR 10'-0" DIA. SHAFT  L.F.        100.00% UNDER

  399         $200.0000               32.00                 .00                 .00                 .00
                                  $6,400.00               $0.00                 .00               $0.00
     EXPLORATORY DRILLING                                     L.F.        100.00% UNDER

  400          $20.0000            1,182.00                 .00                 .00                 .00
                                 $23,640.00               $0.00                 .00               $0.00
     STRUCTURE EXCAVATION CLASS A INCL. HAUL                  C.Y.        100.00% UNDER

  401           $0.0000           $1,000.00               $0.00                 .00               $0.00
     SHORING OR EXTRA EXCAVATION CL. A                        L.S.        100.00% UNDER
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  402           $7.0000              310.00                 .00                 .00                 .00
                                  $2,170.00               $0.00                 .00               $0.00
     SURFACE AGING TREATMENT                                  S.Y.        100.00% UNDER

  403          $29.0000            2,787.00                 .00                 .00                 .00
                                 $80,823.00               $0.00                 .00               $0.00
     STRUCTURAL EARTH WALL 9A, 9B, 9C - ALTERNATE - A1        S.F. MAJOR  100.00% UNDER

  404          $25.0000            2,249.00                 .00                 .00                 .00
                                 $56,225.00               $0.00                 .00               $0.00
     BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL            C.Y. MAJOR  100.00% UNDER

  405      $27,500.0000               $0.00          $27,500.00          $27,500.00          $27,500.00
     C.O. #1 - ADDITIONAL AMTS TOWER                          L.S.          0.00%

  406      $36,270.0000               $0.00          $36,270.00          $36,270.00          $36,270.00
     CO #13 - CONNEX MRB #1                                   L.S. MAJOR    0.00%

  407      $33,390.0000               $0.00          $33,390.00          $33,390.00          $33,390.00
     CO #13 - CONNEX MRB #2                                   L.S.          0.00%

  408          $93.7200                 .00               57.00               30.00               30.00
                                      $0.00           $5,342.04           $2,811.60           $2,811.60
     C.O. #5 - ROCK DOWEL COUPLER TYPE L                      EACH          0.00%
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  409         $120.8600                 .00               38.00              142.00              142.00
                                      $0.00           $4,592.68          $17,162.12          $17,162.12
     C.O. #5 - ROCK DOWEL COUPLER TYPE H                      EACH          0.00%

  410   $8,637,360.0000               $0.00       $8,637,360.00       $8,637,360.00       $8,637,360.00
     C.O. #6 - SNOWSHED CRIP-ENGINEERING                      L.S. MAJOR    0.00%

  411  $60,926,491.6100               $0.00      $60,926,491.61      $60,926,491.61      $60,926,491.61
     C.O. #6 - SNOWSHED CRIP-CONSTRUCTION                     L.S. MAJOR    0.00%

  412           $0.0000               $0.00               $0.00                 .00               $0.00
     C.O. #6 - SNOWSHED CRIP-WSDOT ENG. CREDIT                L.S. MAJOR  100.00% UNDER

  413         $500.0000                 .00               80.00               99.00               99.00
                                      $0.00          $40,000.00          $49,500.00          $49,500.00
     C.O. #18 - ROCK SCALING AT SNOW NET AREAS                CRHR          0.00%

  414           $1.5000                 .00          108,670.00           88,636.00           88,636.00
                                      $0.00         $163,005.00         $132,954.00         $132,954.00
     C.O. #20 - WINTER SURFACE SPRAY MMA                      L.F.          0.00%

  415           $0.3500                 .00           28,500.00           38,694.00           38,694.00
                                      $0.00           $9,975.00          $13,542.90          $13,542.90
     C.O. #20 - WINTER HYDRO SURFACE PREP                     L.F.          0.00%
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  416           $0.7500                 .00           28,500.00           67,810.00           67,810.00
                                      $0.00          $21,375.00          $50,857.50          $50,857.50
     C.O. #20 - WINTER JET DRY SURFACE PREP                   L.F.          0.00%

  417          $20.0000                 .00            1,000.00              418.00              418.00
                                      $0.00          $20,000.00           $8,360.00           $8,360.00
     C.O. #20 - TEMP TAPE ON BARRIER                          EACH          0.00%

  418      $55,000.0000               $0.00          $55,000.00          $41,906.63          $41,906.63
     C.O. #23 - RESORT CREEK-SCOUR FILL                       EST.          0.00%

  419      $36,270.0000               $0.00          $36,270.00          $36,270.00          $36,270.00
     CO #30-CONNEX MRB                                        L.S. MAJOR    0.00%

  420         $657.0000                 .00               88.50               88.50               88.50
                                      $0.00          $58,144.50          $58,144.50          $58,144.50
     CO #30-ROCK SCALING SECTOR XII                           HOUR          0.00%

  421      $20,000.0000               $0.00          $20,000.00          $18,494.87          $18,494.87
     CO #30-REMOVAL OF SCALING MATERIAL                       EST.          0.00%

  422          $25.0000                 .00            2,500.00            3,312.50            3,312.50
                                      $0.00          $62,500.00          $82,812.50          $82,812.50
     CO #30-CONST. FURN. TEMP. CONC. BARRIER                  L.F.          0.00%
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  423      $40,000.0000               $0.00          $40,000.00          $41,817.56          $41,817.56
     CO #30-SITE PREP & DRILL MOBILIZATION                    EST. MAJOR    0.00%

  424           $6.0000                 .00            2,800.00            3,812.00            3,812.00
                                      $0.00          $16,800.00          $22,872.00          $22,872.00
     CO #30-TEMP. CONC. BARRIER                               L.F.          0.00%

  425       $6,000.0000                 .00                1.00                2.00                2.00
                                      $0.00           $6,000.00          $12,000.00          $12,000.00
     CO #30-IMPACT ATTENUATOR                                 EACH          0.00%

  426       $1,500.0000                 .00                1.00                2.00                2.00
                                      $0.00           $1,500.00           $3,000.00           $3,000.00
     CO #30-RESET IMPACT ATTENUATOR                           EACH          0.00%

  427       $1,260.0000                 .00               28.00               28.00               28.00
                                      $0.00          $35,280.00          $35,280.00          $35,280.00
     CO #25-ADDITIONAL INLET ADJUSTMENTS                      EACH          0.00%

  428      $44,610.5300-              $0.00          $44,610.53-         $44,610.53-         $44,610.53-
     CO #39-EXPLORATORY DRILLING-CREDIT ITEM                  L.S.          0.00%

  429       $9,516.0000-              $0.00           $9,516.00-          $9,516.00-          $9,516.00-
     CO #37-CABLE NET COATING-CREDIT ITEM                     L.S.          0.00%
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  430      $20,000.0000               $0.00          $20,000.00          $20,000.00          $20,000.00
     CO #41-SECT. X-STAKES & ACCESS-EQ ADJ                    L.S.          0.00%

  431       $1,730.0000               $0.00           $1,730.00           $1,730.00           $1,730.00
     CO #45-ADDED TRAFFIC CONTROL DEVICES                     L.S.          0.00%

  432         $200.0000                 .00               52.00               85.00               85.00
                                      $0.00          $10,400.00          $17,000.00          $17,000.00
     CO #45-IMPLEMENT TCP 16                                  EACH          0.00%

  433      $18,500.0000               $0.00          $18,500.00          $18,500.00          $18,500.00
     CO #46-MOBILIZATION & EQUIP. MODIFICATION                L.S.          0.00%

  434     $314,230.0000               $0.00         $314,230.00       $1,875,104.13       $1,875,104.13
     CO #46-PERMEATION GROUT                                  EST. MAJOR    0.00%

  435     $200,000.0000               $0.00         $200,000.00         $168,916.28         $168,916.28
     CO #47-STEEP SLOPE EXCAVATION                            EST. MAJOR    0.00%

  436       $3,400.0000                 .00                1.00                1.00                1.00
                                      $0.00           $3,400.00           $3,400.00           $3,400.00
     CO#42, BEAM GUARDRAIL TRANS. SECT. TYPE 2                EACH          0.00%

  437       $7,120.0000-              $0.00           $7,120.00-          $7,120.00-          $7,120.00-
     CO#42, PERMANENT SIGNING - QUANTITY REDUCTION            L.S.          0.00%
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  438      $63,500.0000               $0.00          $63,500.00          $63,500.00          $63,500.00
     CO #43-MOBILIZATION-SURVEY-ACCESS                        L.S. MAJOR    0.00%

  439      $14,200.0000               $0.00          $14,200.00          $14,200.00          $14,200.00
     CO #43-MRB-MONITORING-TRAP CONT                          L.S.          0.00%

  440       $9,000.0000                 .00                4.00                3.00                3.00
                                      $0.00          $36,000.00          $27,000.00          $27,000.00
     CO #43-SOIL NAIL VERIFICATION-PROOF TEST                 EACH          0.00%

  441       $3,900.0000                 .00               48.00               41.00               41.00
                                      $0.00         $187,200.00         $159,900.00         $159,900.00
     CO #43-SOIL NAIL                                         EACH          0.00%

  442          $58.0000                 .00              819.00              719.90              719.90
                                      $0.00          $47,502.00          $41,754.20          $41,754.20
     CO #43-SHOTCRETE FACING-TEMPORARY                        S.Y.          0.00%

  443          $69.0000                 .00                 .00                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
     CO #43-SHOTCRETE FACING-PERMANENT                        S.Y.        100.00% UNDER

  444       $5,500.0000               $0.00           $5,500.00             $986.67             $986.67
     CO #43-GROUT EXCEEDENCE-OVER 250%                        EST.          0.00%
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  445     $201,600.0000               $0.00         $201,600.00         $201,600.00         $201,600.00
     CO #51-2012-GROUT EXC.-EQ ADJ                            L.S. MAJOR    0.00%

  446     $172,000.0000               $0.00         $172,000.00         $172,000.00         $172,000.00
     CO #55-SECTOR 15 & 16 DSC-EQ ADJ                         L.S. MAJOR    0.00%

  447       $2,250.0000                 .00            1,750.00            1,702.40            1,702.40
                                      $0.00       $3,937,500.00       $3,830,400.00       $3,830,400.00
     CO#49, SNOW NET 4.0 M                                    L.F.          0.00%

  448     $277,821.0000               $0.00         $277,821.00         $277,821.00         $277,821.00
     CO #54-2013 WALL 7 GROUT EXC.-EQ ADH                     L.S. MAJOR    0.00%

  449      $15,750.0000-              $0.00          $15,750.00-         $15,750.00-         $15,750.00-
     CO #56-ROCK DOWEL TYPE L- CREDIT                         L.S.          0.00%

  450      $35,000.0000               $0.00          $35,000.00          $35,000.00          $35,000.00
     CO #58-SECTOR 9 AND 10 DSC-EQ ADJ                        L.S.          0.00%

  451      $89,000.0000               $0.00          $89,000.00          $80,337.64          $80,337.64
     CO #57-REPAIR EXISTING INLETS                            EST. MAJOR    0.00%

  452       $6,900.0000               $0.00           $6,900.00           $6,900.00           $6,900.00
     CO #52-ALTERNATE INLET GRATE TYPE                        L.S.          0.00%
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  453     $154,915.0000               $0.00         $154,915.00         $154,915.00         $154,915.00
     CO #60-UPPER SLIDE CURVE-ROCK REINF.                     L.S. MAJOR    0.00%

  454      $26,200.0000               $0.00          $26,200.00          $26,200.00          $26,200.00
     CO#59, MOBILIZATION                                      L.S.          0.00%

  455       $8,500.0000               $0.00           $8,500.00           $8,500.00           $8,500.00
     CO#59, CLEARING AND GRUBBING                             L.S.          0.00%

  456          $30.0000                 .00            1,000.00              781.00              781.00
                                      $0.00          $30,000.00          $23,430.00          $23,430.00
     CO#59, TEMPORARY CONCRETE BARRIER                        L.F.          0.00%

  457          $17.3000                 .00           50,000.00           68,048.00           68,048.00
                                      $0.00         $865,000.00       $1,177,230.40       $1,177,230.40
     CO#59, ROADWAY EXCAVATIN INCL. HAUL                      C.Y.          0.00%

  458      $19,300.0000               $0.00          $19,300.00          $19,300.00          $19,300.00
     CO#59, TRAFFIC CONTROL                                   L.S.          0.00%

  459       $5,000.0000               $0.00           $5,000.00          $12,674.68          $12,674.68
     CO#59, SOIL NAIL STORAGE & HAUL                          EST.          0.00%

  460           $5.5000                 .00                 .00                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
     CO#59, ADDT. HAUL TO CRYSTAL SPRINGS                     C.Y.        100.00% UNDER
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  461      $16,000.0000               $0.00          $16,000.00          $10,929.85          $10,929.85
     CO#59, HABITAT TREES TO CRYSTAL SPRINGS                  EST.          0.00%

  462      $64,400.0000               $0.00          $64,400.00          $64,400.00          $64,400.00
     CO #66-REMOVE SCALING DEBRIS                             L.S. MAJOR    0.00%

  463           $4.4100                 .00            7,700.00            9,802.00            9,802.00
                                      $0.00          $33,957.00          $43,226.82          $43,226.82
     CO #62-ADD BLASTING-MP 60.9 ROCK CUT                     C.Y.          0.00%

  464      $25,000.0000-              $0.00          $25,000.00-                .00               $0.00
     CO#44, SNOW REMOVAL YEAR 1 - CREDIT ITEM                 L.S.        100.00% UNDER

  465      $25,000.0000-              $0.00          $25,000.00-         $25,000.00-         $25,000.00-
     CO#44, SNOW REMOVAL YEARS 2 - CREDIT ITEM                L.S.          0.00%

  466      $10,000.0000-              $0.00          $10,000.00-         $10,000.00-         $10,000.00-
     CO#44, WILDLIFE MONITORING - CREDIT ITEM                 L.S.          0.00%

  467      $10,000.0000-              $0.00          $10,000.00-         $10,000.00-         $10,000.00-
     CO#44, PLAANTING AND HABITAT - CREDIT ITEM               L.S.          0.00%

  468   $1,500,000.0000-              $0.00       $1,500,000.00-      $1,500,000.00-      $1,500,000.00-
     CO#44, SNOWSHEDCRIP ENGINEERING - CREDIT ITEM            L.S.          0.00%
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  469     $329,700.0000               $0.00         $329,700.00         $329,700.00         $329,700.00
     CO#64, PRESPLIT CHARGE WEIGHT - DELAY                    L.S. MAJOR    0.00%

  470   $1,500,000.0000               $0.00       $1,500,000.00       $1,543,147.40       $1,543,147.40
     CO#65, 2013-WALL 7-HORIZ. GROUTING                       EST. MAJOR    0.00%

  471     $110,000.0000               $0.00         $110,000.00         $363,383.75         $363,383.75
     CO #72-SNOW NET GRADING-SLIDE CURVE                      EST. MAJOR    0.00%

  472     $450,000.0000               $0.00         $450,000.00         $578,130.97         $578,130.97
     CO#68, ADD SLOPE REINF. - STA 1368 VIC                   EST. MAJOR    0.00%

  473     $400,000.0000               $0.00         $400,000.00         $296,620.37         $296,620.37
     CO#67, ALT. DESIGN ANALYSIS                              EST. MAJOR    0.00%

  474          $26.1300                 .00                 .00                 .00                 .00
                                      $0.00               $0.00                 .00               $0.00
     CO#69, PERM. SHOTCRETE FASCIA-SNW                        S.F.        100.00% UNDER

  475          $20.0000                 .00            1,156.00            1,546.80            1,546.80
                                      $0.00          $23,120.00          $30,936.00          $30,936.00
     CO#69, PERM. SHOTCRETE FASCIA-GEO WALLS                  S.F.          0.00%

  476      $10,000.0000               $0.00          $10,000.00          $10,000.00          $10,000.00
     CO#69, PRE PRODUCTION TEST PANELS                        L.S.          0.00%
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  477     $128,061.0600               $0.00         $128,061.06         $128,061.06         $128,061.06
     CO#69, CHANGE ORDER #30 IMPACTS-EQ ADJ                   L.S. MAJOR    0.00%

  478   $2,300,000.0000               $0.00       $2,300,000.00       $2,109,168.89       $2,109,168.89
     CO#74, WALL 7 VIC - DESIGN ALTERNATIVE                   EST. MAJOR    0.00%

  479          $25.0000                 .00              400.00              400.00              400.00
                                      $0.00          $10,000.00          $10,000.00          $10,000.00
     CO #80-MP 57.5 TEMP CONCRETE BARRIER                     L.F.          0.00%

  480       $6,000.0000                 .00                1.00                1.00                1.00
                                      $0.00           $6,000.00           $6,000.00           $6,000.00
     CO #80-MP 57.5 TEMP IMPACT ATTENUATOR                    EACH          0.00%

  481       $5,000.0000               $0.00           $5,000.00           $5,053.58           $5,053.58
     CO #80-MP 57.5 TRAFFIC CONTROL                           EST.          0.00%

  482      $91,090.0000               $0.00          $91,090.00          $91,090.00          $91,090.00
     CO #81-MP 58.2 ROCK REMOVAL ACCELERATION                 L.S. MAJOR    0.00%

  483       $2,163.5000                 .00              474.00              474.00              474.00
                                      $0.00       $1,025,499.00       $1,025,499.00       $1,025,499.01
     CO#73, SECTOR 14 SNOW NET 3.5 M                          L.F.          0.00%
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  484      $98,900.0000               $0.00          $98,900.00          $98,900.00          $98,900.00
     CO#73, SECTOR 14 SNOW NET-MOBILIZATION                   L.S. MAJOR    0.00%

  485     $113,000.0000               $0.00         $113,000.00         $113,000.00         $113,000.00
     CO#73, SECTOR 14 SNOW NET - DESIGN                       L.S. MAJOR    0.00%

  486      $69,218.0000               $0.00          $69,218.00          $69,218.00          $69,218.00
     CO#79, LINE 7 SNOW NETS-EQ ADJ                           L.S. MAJOR    0.00%

  487       $7,912.0000               $0.00           $7,912.00           $7,912.00           $7,912.00
     CO #78-ADD HEAT TRACE CABLE ITS-VMS 1                    L.S.          0.00%

  488   $3,400,000.0000-              $0.00       $3,400,000.00-      $3,400,000.00-      $3,400,000.00-
     CO#91, BID ITEM 124 - LUMP SUM- CREDIT ITEM              L.S.          0.00%

  489      $90,000.0000-              $0.00          $90,000.00-         $90,000.00-         $90,000.00-
     CO91, BID ITEM 169-LUMP SUM-CREDIT ITEM                  L.S.          0.00%

  490      $15,000.0000-              $0.00          $15,000.00-         $15,000.00-         $15,000.00-
     CO91, BID ITEM 224-LUMP SUM-CREDIT ITEM                  L.S.          0.00%

  491     $900,000.0000               $0.00         $900,000.00         $807,021.76         $807,021.76
     CO 91, GRADING/SURFACING-SUPER CORRECTION                EST. MAJOR    0.00%
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  492         $100.0000                 .00            5,260.00            5,519.70            5,519.70
                                      $0.00         $526,000.00         $551,970.00         $551,970.00
     CO 91, HMA FOR SUPER CORRECTION                          TON           0.00%

  493           $1.0000                 .00          116,579.00          118,215.00          118,215.00
                                      $0.00         $116,579.00         $118,215.00         $118,215.00
     CO 91, ST. REINF. BAR FOR SHAFT                          LB.           0.00%

  494           $1.0500                 .00           35,422.00           35,422.00           35,422.00
                                      $0.00          $37,193.10          $37,193.10          $37,193.10
     CO 91, ST. REINF. BAR FOR BRIDGE                         LB.           0.00%

  495         $155.0000                 .00              398.00              397.70              397.70
                                      $0.00          $61,690.00          $61,643.50          $61,643.50
     CO 91, TRAFFIC BARRIER                                   L.F.          0.00%

  496         $185.0000                 .00              344.00              347.21              347.21
                                      $0.00          $63,640.00          $64,233.85          $64,233.85
     CO 91, BRIDGE APPROACH SLAB                              S.Y.          0.00%

  497         $950.0000                 .00              583.00              563.62              563.62
                                      $0.00         $553,850.00         $535,439.00         $535,439.00
     CO 91, SOIL EXCAVATION FOR SHAFT INCL HAUL               C.Y.          0.00%

  498       $1,200.0000                 .00               52.00               57.91               57.91
                                      $0.00          $62,400.00          $69,492.00          $69,492.00
     CO 91, ROCK EXCAVATION FOR SHAFT INCL HAUL               C.Y.          0.00%
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  499          $45.7500                 .00           32,048.00           31,240.90           31,240.90
                                      $0.00       $1,466,196.00       $1,429,271.18       $1,429,271.18
     CO 91, ROADWAY EX INCL HAUL-AREA G                       C.Y.          0.00%

  500   $1,730,307.0000               $0.00       $1,730,307.00       $1,730,307.00       $1,730,307.00
     CO 91, WALL 707 SHORING WALL                             L.S. MAJOR    0.00%

  501         $145.0000                 .00            1,255.00            2,499.50            2,499.50
                                      $0.00         $181,975.00         $362,427.50         $362,427.50
     CO 91, WALL 707 SHORING WALL-PEA GRAVEL                  TON           0.00%

  502         $235.0000                 .00              237.00                 .00                 .00
                                      $0.00          $55,695.00                 .00               $0.00
     CO 91, WALL 707 SHORING CDF                              C.Y.        100.00% UNDER

  503       $2,800.0000                 .00              254.00              401.01              401.01
                                      $0.00         $711,200.00       $1,122,828.00       $1,122,828.00
     CO 91, WALL 707 SHORING ROCK EX INCL HAUL                C.Y.          0.00%

  504       $1,996.0000                 .00            1,074.00            1,011.29            1,011.29
                                      $0.00       $2,143,704.00       $2,018,534.84       $2,018,534.84
     CO 91, WALL 707 SHORING SOIL EX INCL HAUL                C.Y.          0.00%

  505          $18.5000                 .00           23,028.00           23,028.00           23,028.00
                                      $0.00         $426,018.00         $426,018.00         $426,018.01
     CO 91, GEOSYNTHETIC RETAINING WALL 707                   S.F.          0.00%
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  506          $26.5000                 .00           24,868.20           26,083.30           26,083.30
                                      $0.00         $659,007.30         $691,207.45         $691,207.45
     CO 91, GRAVEL BACKFILL FOR GEO WALL 707                  C.Y.          0.00%

  507     $135,000.0000               $0.00         $135,000.00         $207,609.72         $207,609.72
     CO 91, EXPLORATORY WORK                                  EST. MAJOR    0.00%

  508      $25,000.0000               $0.00          $25,000.00          $25,000.00          $25,000.00
     CO 91, TYPE C PROGRESS SCHEDULE REVISION                 L.S.          0.00%

  509          $13.2700                 .00            5,639.30            5,519.70            5,519.70
                                      $0.00          $74,833.51          $73,246.42          $73,246.42
     CO 95-PG 64-28 ER-ADDED COST-CO 91 CL 3/8                TON           0.00%

  510          $86.0000                 .00           13,055.00           14,927.00           14,927.00
                                      $0.00       $1,122,730.00       $1,283,722.00       $1,283,722.00
     CO 99-HMA CL 1/2 IN. PG 64-22                            TON           0.00%

  511           $9.2500                 .00           17,412.00           12,099.00           12,099.00
                                      $0.00         $161,061.00         $111,915.75         $111,915.75
     CO#92, ROADWAY EX INCL. HAUL- AREA S                     C.Y.          0.00%

  512      $15,000.0000               $0.00          $15,000.00          $51,783.11          $51,783.11
     CO#92, CONTOUR GRADING/EXCAVATE TEST PIT                 EST.          0.00%
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  513           $4.2500                 .00            6,342.00            5,505.00            5,505.00
                                      $0.00          $26,953.50          $23,396.25          $23,396.25
     CO#92, EMBANKMENT COMPACTION                             C.Y.          0.00%

  514          $18.0000                 .00            4,000.00            3,983.70            3,983.70
                                      $0.00          $72,000.00          $71,706.60          $71,706.60
     CO#92, CRUSHED SURFACING BASE COURSE                     TON           0.00%

  515          $95.0000                 .00               67.00              103.00              103.00
                                      $0.00           $6,365.00           $9,785.00           $9,785.00
     CO#92, COARSE COMPOST                                    C.Y.          0.00%

  516          $90.0000                 .00              278.00              278.00              278.00
                                      $0.00          $25,020.00          $25,020.00          $25,020.00
     CO#100-WALL 707 CABLE FENCE                              L.F.          0.00%

  517          $32.0000                 .00           22,836.00           22,836.00           22,836.00
                                      $0.00         $730,752.00         $730,752.00         $730,752.00
     CO#100-WALL 707 FASCIA                                   S.F.          0.00%

  518          $30.7500                 .00          208,230.00          212,320.00          212,320.00
                                      $0.00       $6,403,072.50       $6,528,840.00       $6,528,840.06
     CO#100-STRUCTURAL EARTH WALL                             S.F.          0.00%

  519          $25.8000                 .00          199,710.00          215,149.80          215,149.80
                                      $0.00       $5,152,518.00       $5,550,864.84       $5,550,864.84
     CO#100-BACKFILL FOR STRUCTURAL EARTH WALL                C.Y.          0.00%
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  520      $90,000.0000               $0.00          $90,000.00          $79,627.57          $79,627.57
     CO 100-WALL 708 BEDROCK CDF                              EST. MAJOR    0.00%

  521         $575.0000                 .00            1,293.00            1,288.33            1,288.33
                                      $0.00         $743,475.00         $740,789.75         $740,789.75
     CO 100-GEOSYNTHETIC WALL BARRIER-42 IN.                  L.F.          0.00%

  522          $24.0000                 .00            1,100.00            1,120.00            1,120.00
                                      $0.00          $26,400.00          $26,880.00          $26,880.00
     CO 100-SDR 35 DRAIN PIPE 8 IN. DIAM.                     L.F.          0.00%

  523          $25.0000                 .00            3,550.00            3,511.70            3,511.70
                                      $0.00          $88,750.00          $87,792.50          $87,792.50
     CO 100- SDR 35 UNDERDRAIN 8 IN DIAM.                     L.F.          0.00%

  524      $30,000.0000               $0.00          $30,000.00          $55,861.65          $55,861.65
     CO 100-SOIL NAIL CASING DRAIN PIPE                       EST.          0.00%

  525          $18.0000                 .00               77.00              109.00              109.00
                                      $0.00           $1,386.00           $1,962.00           $1,962.00
     CO 100-SDR 35 DRAIN PIPE 6 IN. DIAM.                     L.F.          0.00%

  526          $19.0000                 .00              132.00              138.00              138.00
                                      $0.00           $2,508.00           $2,622.00           $2,622.00
     CO 100-SDR 35 UNDERDRAIN 6 IN. DIAM.                     L.F.          0.00%
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  527          $90.0000                 .00            1,315.00            1,300.90            1,300.90
                                      $0.00         $118,350.00         $117,081.00         $117,081.00
     CO 100- SCH, B STORM SEWER 18 IN. DIAM.                  L.F.          0.00%

  528         $109.0000                 .00              118.00              114.00              114.00
                                      $0.00          $12,862.00          $12,426.00          $12,426.00
     CO 100-SCH. B STORM SEWER 24 IN. DIAM.                   L.F.          0.00%

  529       $3,000.0000                 .00                7.00                7.00                7.00
                                      $0.00          $21,000.00          $21,000.00          $21,000.00
     CO 100-CATCH BASIN TYPE 2 48 IN. BIAM.                   EACH          0.00%

  530         $365.0000                 .00               68.00               66.00               66.00
                                      $0.00          $24,820.00          $24,090.00          $24,090.00
     CO 100-MOMENT SLAB TEMPORARY SCUPPER                     EACH          0.00%

  531      $37,100.0000               $0.00          $37,100.00          $37,100.00          $37,100.00
     CO 100- CABLE FENCE DELETION- EQ ADJ                     L.S. MAJOR    0.00%

  532          $35.0000                 .00            1,617.00            1,475.50            1,475.50
                                      $0.00          $56,595.00          $51,642.50          $51,642.50
     CO 100-WALL 707 SELECT ROCK EMBANKMENT                   C.Y.          0.00%

  533          $51.1500                 .00               82.50               84.76               84.76
                                      $0.00           $4,219.88           $4,335.47           $4,335.47
     CO 100-WALL 707 QUARRY SPALLS                            C.Y.          0.00%
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  534      $50,000.0000               $0.00          $50,000.00         $122,746.11         $122,746.11
     CO 100-BREAK BEDROCK-STRUCTURE EX. CL. B                 EST. MAJOR    0.00%

  535      $95,000.0000-              $0.00          $95,000.00-         $95,000.00-         $95,000.00-
     CO 100-DELETE ITEM 263-CREDIT ITEM                       L.S.          0.00%

  536     $609,750.0000-              $0.00         $609,750.00-        $609,750.00-        $609,750.00-
     CO 100-CRIP ITEM 411-SE WALL-CREDIT ITEM                 L.S.          0.00%

  537           $7.3200                 .00            3,669.00            1,699.00            1,699.00
                                      $0.00          $26,857.08          $12,436.68          $12,436.68
     CO#104-ADD ER REQIREMENT TO HMA 1/2 IN.                  TON           0.00%

  538           $8.0000                 .00           27,113.00            4,944.00            4,944.00
                                      $0.00         $216,904.00          $39,552.00          $39,552.00
     CO 104-ADD ER REQUIREMENT TO HMA 3/8 IN.                 TON           0.00%

  539       $1,120.0000                 .00               19.00               45.00               45.00
                                      $0.00          $21,280.00          $50,400.00          $50,400.00
     CO#105, ADDITIONAL NET ANCHOR                            EACH          0.00%

  540   $3,800,000.0000               $0.00       $3,800,000.00       $3,800,000.00       $3,800,000.00
     CO 107-WALL 7 EQUITABLE ADJUSTMENT                       L.S. MAJOR    0.00%
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  541      $15,000.0000               $0.00          $15,000.00             $586.55             $586.55
     CO 107-ADJUST EXISTING ROCK BOLTS/DOWELS                 EST.          0.00%

  542      $90,000.0000-              $0.00          $90,000.00-         $90,000.00-         $90,000.00-
     CO 107-DELETE ITEM 276-CREDIT ITEM                       L.S.          0.00%

  543          $18.5000                 .00           18,640.00           16,637.50           16,637.50
                                      $0.00         $344,840.00         $307,793.75         $307,793.75
     CO 107-GEOSYNTHETIC RETAINING WALL                       S.F.          0.00%

  544          $26.5000                 .00            9,800.30            9,754.10            9,754.10
                                      $0.00         $259,707.95         $258,483.65         $258,483.65
     CO 107-GRAVEL BORROW FOR GEO WALL                        C.Y.          0.00%

  545          $32.0000                 .00            6,637.00            5,588.80            5,588.80
                                      $0.00         $212,384.00         $178,841.60         $178,841.60
     CO 107-PERM. SHOTCRETE FASCIA-GEO WALL                   S.F.          0.00%

  546      $70,000.0000               $0.00          $70,000.00          $71,679.67          $71,679.67
     CO 111-SNOW NET ANCHOR-GROUT EXCEEDANCE                  EST. MAJOR    0.00%

  547         $210.0000                 .00            1,208.00            1,369.91            1,369.91
                                      $0.00         $253,680.00         $287,681.10         $287,681.10
     CO 113-FALL 2014-CCP PAVING                              C.Y.          0.00%
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  548      $50,000.0000               $0.00          $50,000.00          $24,543.98          $24,543.98
     CO 113-WEEKEND PREMIUM COSTS                             EST. MAJOR    0.00%

  549          $42.0000                 .00            1,400.00            1,912.00            1,912.00
                                      $0.00          $58,800.00          $80,304.00          $80,304.00
     CO 119-ADDED BARRIER DELINEATORS                         EACH          0.00%

  550          $25.0000                 .00              200.00              200.00              200.00
                                      $0.00           $5,000.00           $5,000.00           $5,000.00
     CO 121-MP 57.9 TEMP CONCRETE BARRIER                     L.F.          0.00%

  551       $6,000.0000                 .00                1.00                1.00                1.00
                                      $0.00           $6,000.00           $6,000.00           $6,000.00
     CO 121-MP 57.9 TEMP IMPACT ATTENUATOR                    EACH          0.00%

  552       $5,000.0000               $0.00           $5,000.00             $830.74             $830.74
     CO 121-MP 57.9 TRAFFIC CONTROL                           EST.          0.00%

  553          $38.7500                 .00              925.00                 .00                 .00
                                      $0.00          $35,843.75                 .00               $0.00
     CO 116 BEAM GUARDRAIL TYPE 31-8' POST                    L.F.        100.00% UNDER

  554       $2,880.0000               $0.00           $2,880.00           $2,880.00           $2,880.00
     CO116 PERMANENT SIGNING MODIFICATIONS                    L.S.          0.00%
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  555      $62,975.0000               $0.00          $62,975.00          $62,975.00          $62,975.00
     CO 116 ITS ELECTRICAL MODIFICATIONS                      L.S. MAJOR    0.00%

  556      $65,000.0000               $0.00          $65,000.00          $65,000.00          $65,000.00
     CO 116 MOT TEMP DRAINAGE MODIFICATION                    L.S. MAJOR    0.00%

  557       $5,617.0000               $0.00           $5,617.00           $5,617.00           $5,617.00
     CO 116 DRILL & INSTALL APP SLAB DOWELS                   L.S.          0.00%

  558         $181.0000                 .00            4,980.00            5,077.76            5,077.76
                                      $0.00         $901,380.00         $919,074.56         $919,074.56
     CO 116 CEMENT CONC PAVEMENT                              C.Y.          0.00%

  559          $22.5000                 .00            4,970.00            5,106.00            5,106.00
                                      $0.00         $111,825.00         $114,885.00         $114,885.00
     CO 116 CORROSION RESISTENT DOWEL BAR                     EACH          0.00%

  560      $40,000.0000               $0.00          $40,000.00          $36,966.93          $36,966.93
     CO 116 UTILITY TRENCH                                    EST. MAJOR    0.00%

  561      $25,000.0000-              $0.00          $25,000.00-         $25,000.00-         $25,000.00-
     CO 117-DELETE ITEM 278-CREDIT ITEM                       L.S.          0.00%

  562      $43,130.0000-              $0.00          $43,130.00-         $43,130.00-         $43,130.00-
     CO 118-BID ITEM 88 - CREDIT ITEM                         L.S.          0.00%
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  563     $275,000.0000               $0.00         $275,000.00         $985,585.34         $985,585.34
     CO 118-MECHANICAL EXCAVATION                             EST. MAJOR    0.00%

  564         $221.0000                 .00              900.00                 .00                 .00
                                      $0.00         $198,900.00                 .00               $0.00
     CO 118-UNCONV. ROCK BOLT TYPE H                          L.F.        100.00% UNDER

  565         $125.0000                 .00            3,550.00              270.00              270.00
                                      $0.00         $443,750.00          $33,750.00          $33,750.00
     CO 118-UNCONV. ROCK DOWEL TYPE L                         L.F.          0.00%

  566         $166.0000                 .00           11,975.00            8,120.00            8,120.00
                                      $0.00       $1,987,850.00       $1,347,920.00       $1,347,920.00
     CO 118-UNCONV. ROCK DOWEL TYPE H                         L.F.          0.00%

  567         $114.0000                 .00              950.00              750.00              750.00
                                      $0.00         $108,300.00          $85,500.00          $85,500.00
     CO 118-UNCONV. HORIZONTAL PVC DRAIN                      L.F.          0.00%

  568      $85,500.0000               $0.00          $85,500.00                 .00               $0.00
     CO 118-SPOT HOLLOW CORE DOWEL                            EST. MAJOR  100.00% UNDER

  569          $75.0000                 .00              600.00            1,050.00            1,050.00
                                      $0.00          $45,000.00          $78,750.00          $78,750.00
     CO 118-CONV. ROCK BOLT TYPE H                            L.F.          0.00%
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  570          $63.0000                 .00            3,100.00            5,795.00            5,795.00
                                      $0.00         $195,300.00         $365,085.00         $365,085.00
     CO 118-CONV. ROCK DOWEL TYPE L                           L.F.          0.00%

  571          $68.0000                 .00           18,195.00           24,770.00           24,770.00
                                      $0.00       $1,237,260.00       $1,684,360.00       $1,684,360.00
     CO 118-CONV. ROCK DOWEL TYPE H                           L.F.          0.00%

  572          $41.0000                 .00            4,625.00            4,293.00            4,293.00
                                      $0.00         $189,625.00         $176,013.00         $176,013.00
     CO 118-CONV. HORIZONTAL PVC DRAIN                        L.F.          0.00%

  573      $85,000.0000               $0.00          $85,000.00          $85,000.00          $85,000.00
     CO 118-STRAIN GAGES ON DOWELS-SECTOR 12                  L.S. MAJOR    0.00%

  574          $12.5000                 .00           30,750.00           57,600.00           57,600.00
                                      $0.00         $384,375.00         $720,000.00         $720,000.00
     CO 118-CABLE NETS-SECTOR 12                              S.F.          0.00%

  575          $56.5000                 .00            7,088.00            6,036.70            6,036.70
                                      $0.00         $400,472.00         $341,073.55         $341,073.55
     CO 118-GEOCOMPOSITE CLAY LINER                           S.Y.          0.00%

  576          $16.0000                 .00            9,184.00            8,134.30            8,134.30
                                      $0.00         $146,944.00         $130,148.80         $130,148.80
     CO 118-BIOINFILTRATION POND                              S.F.          0.00%



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 12/19/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 09:29:32
                                          COMPARISON OF QUANTITIES                        PAGE:  81

--------------------------------------------------------------------------------------------------------

  CONTRACT 008127                      DAYS PLANNED/REVISED 1104.0           DISTRICT 5

  WORK DONE 12-05-2019                         DAYS WORKED  1137.5           ESTIMATE   97  PROGRESS

  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
                    REPLACE SNOWSHED AND ADD LANES

  DESCRIPTION.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                    AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  577          $29.0300                 .00            4,071.00            4,105.89            4,105.89
                                      $0.00         $118,181.13         $119,193.99         $119,193.97
     CO 118-ROCK FILL FOR PONDS                               C.Y.          0.00%

  578           $4.0000                 .00              183.00              905.00              905.00
                                      $0.00             $732.00           $3,620.00           $3,620.00
     CO 118-CONST. GEOTEXTILE FOR SEPARATION                  S.Y.          0.00%

  579       $3,535.0000                 .00                6.00                6.00                6.00
                                      $0.00          $21,210.00          $21,210.00          $21,210.00
     CO 118-FLOW SPLITTER                                     EACH          0.00%

  580       $8,756.0000                 .00                8.00                8.00                8.00
                                      $0.00          $70,048.00          $70,048.00          $70,048.00
     CO 118-MOD CATCH BASIN TYPE 2 54 IN DIAM                 EACH          0.00%

  581       $9,207.0000                 .00                3.00                3.00                3.00
                                      $0.00          $27,621.00          $27,621.00          $27,621.00
     CO 118-CATCH BASIN TYPE 2 54 IN. DIAM.                   EACH          0.00%

  582      $15,098.0000                 .00                4.00                4.00                4.00
                                      $0.00          $60,392.00          $60,392.00          $60,392.00
     CO 118-CATCH BASIN TYPE 2 84 IN. DIAM.                   EACH          0.00%

  583      $18,469.0000                 .00                1.00                1.00                1.00
                                      $0.00          $18,469.00          $18,469.00          $18,469.00
     CO 118-CATCH BASIN TYPE 2 96 IN. DIAM.                   EACH          0.00%
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  584      $20,276.0000                 .00                5.00                5.00                5.00
                                      $0.00         $101,380.00         $101,380.00         $101,380.00
     CO 118-MANHOLE 96 IN. DIAM. TYPE 2                       EACH          0.00%

  585         $145.0000                 .00               58.00               51.00               51.00
                                      $0.00           $8,410.00           $7,395.00           $7,395.00
     CO 118-MANHOLE ADD HT. 96 IN DIAM TYPE 2                 L.F.          0.00%

  586         $575.0000                 .00            6,400.00            6,451.16            6,451.16
                                      $0.00       $3,680,000.00       $3,709,417.00       $3,709,417.00
     CO 118-SEW TRAFFIC BARRIER 42 IN.                        L.F.          0.00%

  587         $130.0000                 .00              171.00                 .00                 .00
                                      $0.00          $22,230.00                 .00               $0.00
     CO 118-PRECAST BARRIER-TEMPORARY SCUPPER                 EACH        100.00% UNDER

  588     $924,400.0000-              $0.00         $924,400.00-        $924,400.00-        $924,400.00-
     CO 118-CRIP ITEM 411-CREDIT ITEM                         L.S.          0.00%

  589     $161,500.0000               $0.00         $161,500.00         $161,500.00         $161,500.00
     CO 118-ELECTRICAL AND ITS ADJUSTMENTS                    L.S. MAJOR    0.00%

  590     $106,000.0000               $0.00         $106,000.00         $106,000.00         $106,000.00
     CO 118-SURVEY ADJUSEMENT                                 L.S. MAJOR    0.00%
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  591     $385,000.0000               $0.00         $385,000.00         $385,000.00         $385,000.00
     CO 118-CONCRETE SUPPLY-EQ ADJ                            L.S. MAJOR    0.00%

  592          $21.5500                 .00            2,530.00            4,432.00            4,432.00
                                      $0.00          $54,521.50          $95,509.60          $95,509.60
     CO 118-ROADWAY EX. INCL HAUL-AREA H                      C.Y.          0.00%

  593          $56.1500                 .00           27,960.00           35,033.00           35,033.00
                                      $0.00       $1,569,954.00       $1,967,102.95       $1,967,102.97
     CO 118-ROADWAY EX. INCL. HAUL-AREA I                     C.Y.          0.00%

  594          $47.3500                 .00           10,880.00           21,850.00           21,850.00
                                      $0.00         $515,168.00       $1,034,597.50       $1,034,597.53
     CO 118-ROADWAY EX. INCL. HAUL-AREA J                     C.Y.          0.00%

  595          $22.8000                 .00            4,410.00            7,465.72            7,465.72
                                      $0.00         $100,548.00         $170,218.42         $170,218.42
     CO 118-ROADWAY EX. INCL. HAUL-AREA K                     C.Y.          0.00%

  596     $193,786.0000               $0.00         $193,786.00         $193,786.00         $193,786.00
     CO 127-EB KLAB-SHAFT 5D-DSC EQ ADJ                       L.S. MAJOR    0.00%

  597       $8,600.0000                 .00               23.00               33.00               33.00
                                      $0.00         $197,800.00         $283,800.00         $283,800.00
     CO 125-ADDED FOUNDATION COSTS EQ ADJ                     EACH          0.00%
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  598      $24,600.0000               $0.00          $24,600.00          $24,600.00          $24,600.00
     CO 125-DELETED 4.0 M SNOW NET MAT-EQ ADJ                 L.S.          0.00%

  599      $50,000.0000               $0.00          $50,000.00                 .00               $0.00
     CO 125-MECHANICAL GRADING                                EST. MAJOR  100.00% UNDER

  600     $132,440.0000               $0.00         $132,440.00         $132,440.00         $132,440.00
     CO 125-SLOPE ROUGHENING                                  L.S. MAJOR    0.00%

  601         $166.0000                 .00               10.00               10.00               10.00
                                      $0.00           $1,660.00           $1,660.00           $1,660.00
     CO 132-SHOTCRETE - MATERIAL ONLY                         C.Y.          0.00%

  602       $3,500.0000               $0.00           $3,500.00           $3,500.00           $3,500.00
     CO 132-MOBILIZATION, LABOR AND EQUIPMENT                 L.S.          0.00%

  603      $55,728.0000               $0.00          $55,728.00          $55,728.00          $55,728.00
     CO 133-SNOWNET-VIBRATING WIRE INST.                      L.S. MAJOR    0.00%

  604      $69,000.0000-              $0.00          $69,000.00-         $69,000.00-         $69,000.00-
     CO 134-SHARING EX. MATERIAL-EQ ADJ                       L.S.          0.00%

  605     $693,516.0000               $0.00         $693,516.00         $693,516.00         $693,516.00
     CO 134-ROADWAY EX INCL. HAUL-AREA F                      L.S. MAJOR    0.00%
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  606      $30,385.0000               $0.00          $30,385.00          $30,385.00          $30,385.00
     CO 144-UTILITY TRENCH BLASTING                           L.S.          0.00%

  607         $411.7800                 .00              486.50              611.50              611.50
                                      $0.00         $200,330.97         $251,803.47         $251,803.47
     CO 142-SEC 12 - FIBER REINF. SHOTCRETE                   C.Y.          0.00%

  608         $741.7800                 .00               50.00              329.00              329.00
                                      $0.00          $37,089.00         $244,045.62         $244,045.62
     CO 142-FUTURE FIBER REINF. SHOTCRETE                     C.Y.          0.00%

  609     $114,315.0000               $0.00         $114,315.00         $114,315.00         $114,315.00
     CO 150-3.0 M SNOW NET-SURPLUS MATERIAL                   L.S. MAJOR    0.00%

  610           $4.0000                 .00              200.00                 .00                 .00
                                      $0.00             $800.00                 .00               $0.00
     CO 156-HIGH SURVIVABILITY GEOTEXTILE                     S.Y.        100.00% UNDER

  611         $243.7400                 .00              102.00               87.00               87.00
                                      $0.00          $24,861.48          $21,205.38          $21,205.38
     CO 157-SECTOR 14-ADD SLOPE ROUGHENING                    L.F.          0.00%

  612     $250,000.0000               $0.00         $250,000.00         $243,503.32         $243,503.32
     CO 159-2017 WINTER DELINEATION                           EST. MAJOR    0.00%
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  613     $824,880.0000               $0.00         $824,880.00         $824,880.00         $824,880.00
     CO 164-BALANCE SITE-EXCAVATION                           L.S. MAJOR    0.00%

  614     $264,400.0000               $0.00         $264,400.00         $264,400.00         $264,400.00
     CO 164-KLAB-LATE EXCAVATION                              L.S. MAJOR    0.00%

  615     $336,000.0000               $0.00         $336,000.00         $336,000.00         $336,000.00
     CO 164-WALL 708-ADDED RESOURCES                          L.S. MAJOR    0.00%

  616         $224.0000                 .00               75.00               75.00               75.00
                                      $0.00          $16,800.00          $16,800.00          $16,800.00
     CO 165-ROCK DOWEL TYPE L                                 L.F.          0.00%

  617         $403.0000                 .00               16.00                1.50                1.50
                                      $0.00           $6,448.00             $604.50             $604.50
     CO 165-ROCK SLOPE SCALING                                CRHR          0.00%

  618       $1,680.0000               $0.00           $1,680.00           $1,680.00           $1,680.00
     CO 165-MOBILIZATION                                      L.S.          0.00%

  619       $2,100.0000               $0.00           $2,100.00           $2,100.00           $2,100.00
     CO 165-MATERIALS                                         L.S.          0.00%

  620           $1.6600                 .00                 .00                 .00                 .00
                                      $0.00               $0.00               $0.00               $0.00
     CO 161-GROOVED PAINT LINE                                L.F.          0.00%
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  621           $3.8900                 .00                 .00                 .00                 .00
                                      $0.00               $0.00               $0.00               $0.00
     CO 161-GROOVED TAPE CENERLINE                            L.F.          0.00%

  622      $15,904.0000               $0.00          $15,904.00          $15,904.00          $15,904.00
     CO 167-MOBILIZATION                                      L.S.          0.00%

  623         $225.3800                 .00              900.00              900.00              900.00
                                      $0.00         $202,842.00         $202,842.00         $202,842.00
     CO 167-ROCK BOLT TYPE H                                  L.F.          0.00%

  624      $10,000.0000               $0.00          $10,000.00                 .00               $0.00
     CO 167-ROCK BOLT ASSISTANCE                              EST.        100.00% UNDER

  625     $110,000.0000               $0.00         $110,000.00          $55,832.69          $55,832.69
     CO 169-MOMENT SLAB EXPANSION JOINTS                      EST. MAJOR    0.00%

  626      $44,833.8200               $0.00          $44,833.82          $44,833.82          $44,833.82
     CO 175-SILT CURTAIN-SURPLUS MATERIALS                    L.S. MAJOR    0.00%

  627          $37.0800                 .00            4,650.00            5,666.00            5,666.00
                                      $0.00         $172,422.00         $210,095.28         $210,095.28
     CO 183-FINAL LDS BARRIER DELINEATORS                     EACH          0.00%
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  628           $0.5000-                .00           22,240.00           23,522.00           23,522.00
                                      $0.00          $11,120.00-         $11,761.00-         $11,761.00-
     CO 184-DELETE SE-CREDIT                                  TON           0.00%

  629 $499,900,000.0000               $0.00     $499,900,000.00                 .00               $0.00
     CO 184-COMPLETION-CREDIT ITEM                            L.S.        100.00% UNDER

  630           $4.0900                 .00           46,006.00           52,750.00           52,750.00
                                      $0.00         $188,164.54         $215,747.50         $215,747.50
     CO 168-GROOVED PLASTIC TAPE-6 INCH                       L.F.          0.00%

  631           $5.0400                 .00           51,606.00           41,499.00           41,499.00
                                      $0.00         $260,094.24         $209,154.96         $209,154.96
     CO 168-GROOVED PLASTIC LINE-6 INCH                       L.F.          0.00%

  632          $65.0000                 .00               36.00               57.00               57.00
                                      $0.00           $2,340.00           $3,705.00           $3,705.00
     CO 168-DRAINAGE MARKERS                                  EACH          0.00%

  633      $25,000.0000               $0.00          $25,000.00          $25,000.00          $25,000.00
     CO 168-2019 REMOBILIZATION                               L.S.          0.00%

  634     $162,868.0000               $0.00         $162,868.00         $162,868.00         $162,868.00
     CO 186-TECCO INSTALLATION-SECTOR 14                      L.S. MAJOR    0.00%
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  635          $29.4600                 .00            4,000.00            1,786.30            1,786.30
                                      $0.00         $117,840.00          $52,624.40          $52,624.40
     CO 154-ADDED FINE COMPOST                                C.Y.          0.00%

  636      $23,473.6500                 .00                 .60                 .68                 .68
                                      $0.00          $14,084.19          $15,962.08          $15,962.09
     CO 154-DECOMPACTION AREA                                 ACRE          0.00%

  637      $19,473.5500                 .00                3.63                3.21                3.21
                                      $0.00          $70,688.99          $62,510.10          $62,510.10
     CO 154-WOOD MULCH                                        ACRE          0.00%

  638      $16,401.8200                 .00                3.63                3.21                3.21
                                      $0.00          $59,538.61          $52,649.84          $52,649.85
     CO 154-PLANTING                                          ACRE          0.00%

  639      $30,000.0000               $0.00          $30,000.00          $27,380.39          $27,380.39
     CO 154-BALANCE SITE GRADING                              EST.          0.00%

  640      $46,584.0000               $0.00          $46,584.00          $46,584.00          $46,584.00
     CO 190-PLUG SCUPPERS                                     L.S. MAJOR    0.00%

  641      $43,000.0000               $0.00          $43,000.00          $43,740.65          $43,740.65
     CO 189-CRYSTAL SPRINGS REGRADING                         EST. MAJOR    0.00%
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  642     $100,380.0000               $0.00         $100,380.00         $100,380.00         $100,380.00
     CO 192-EASTBOUND KLAB-DECK SEAL                          L.S. MAJOR    0.00%

  643      $58,000.0000               $0.00          $58,000.00          $58,000.00          $58,000.00
     CO 193-RELOCATE STOCKPILE                                L.S. MAJOR    0.00%

  644          $23.5100                 .00            3,050.00            3,050.00            3,050.00
                                      $0.00          $71,705.50          $71,705.50          $71,705.50
     CO 194-TEMPORARY CONC. BARRIER                           L.F.          0.00%

  645          $24.7900                 .00              191.00              191.00              191.00
                                      $0.00           $4,734.89           $4,734.89           $4,734.89
     CO 194-LDS REFLECTORS                                    EACH          0.00%

  646          $46.9300                 .00               30.00               31.00               31.00
                                      $0.00           $1,407.90           $1,454.83           $1,454.83
     CO 194-TEMPORARY SNOW POLES                              EACH          0.00%

  647      $72,751.5200               $0.00          $72,751.52          $72,751.52          $72,751.52
     CO 179-WESTBOUND KLAB ILLUMINATION                       L.S. MAJOR    0.00%

  648           $1.6800                 .00           23,028.00           23,028.00           23,028.00
                                      $0.00          $38,687.04          $38,687.04          $38,687.04
     CO 195-WALL 707 COLOR                                    S.F.          0.00%
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  649          $35.9600                 .00              187.50              187.50              187.50
                                      $0.00           $6,742.50           $6,742.50           $6,742.50
     CO 196-JENKINS KNOB BARRIER (NEW)                        L.F.          0.00%

  650           $5.7600                 .00              900.00              900.00              900.00
                                      $0.00           $5,184.00           $5,184.00           $5,184.00
     CO 196-JENKINS KNOB BARRIER (RESET)                      L.F.          0.00%

  651           $3.0700                 .00              187.50              188.00              188.00
                                      $0.00             $575.63             $577.16             $577.16
     CO 196-BARRIER DISPOSAL                                  L.F.          0.00%

  652         $192.6700                 .00              186.00              210.84              210.84
                                      $0.00          $35,836.62          $40,622.54          $40,622.54
     CO 197-HMA CL 1/2 IN PG 64-22                            TON           0.00%

  653           $8.0600                 .00               55.00               55.00               55.00
                                      $0.00             $443.30             $443.30             $443.30
     CO 197-REMOVING GUARDRAIL                                L.F.          0.00%

  654          $97.0700                 .00               25.00               23.50               23.50
                                      $0.00           $2,426.75           $2,281.15           $2,281.15
     CO 197-PC BARRIER 42 IN 2 SIDED F SHAPE                  L.F.          0.00%

  655         $110.1200                 .00            2,702.00            2,700.00            2,700.00
                                      $0.00         $297,544.24         $297,324.00         $297,324.00
     CO 197-PC CONC. BARRIER TYPE 2 MODIFIED                  L.F.          0.00%
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  656       $5,033.1800                 .00                3.00                3.00                3.00
                                      $0.00          $15,099.54          $15,099.54          $15,099.54
     CO 197-WEATHERING ST. TRAN. SEC. TYPE 21                 EACH          0.00%

  657          $73.9100                 .00              208.00              287.00              287.00
                                      $0.00          $15,373.28          $21,212.17          $21,212.17
     CO 197-WEATHERING ST. GUARDRAIL TYPE 31                  L.F.          0.00%

  658      $76,720.0000               $0.00          $76,720.00          $76,720.00          $76,720.00
     CO 197-BARRIER WIDENING AND CAVS/CSBC                    L.S.          0.00%

  659      $22,000.0000               $0.00          $22,000.00          $26,432.32          $26,432.32
     CO 197-TRAFFIC CONTROL                                   EST.          0.00%

  660         $265.7100                 .00                1.00                1.00                1.00
                                      $0.00             $265.71             $265.71             $265.71
     CO 197-REMOVE GUARDRAIL ANCHOR                           EACH          0.00%

  661       $1,344.0000               $0.00           $1,344.00           $1,344.00           $1,344.00
     CO 197-LONGITUDINAL JOINT SEAL-MOBE                      L.S.          0.00%

  662           $6.5000                 .00            2,729.00            2,700.00            2,700.00
                                      $0.00          $17,738.50          $17,550.00          $17,550.00
     CO 197-LONGITUDINAL JOINT SEAL                           L.F.          0.00%
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  CONTRACT 008127                      DAYS PLANNED/REVISED 1104.0           DISTRICT 5

  WORK DONE 12-05-2019                         DAYS WORKED  1137.5           ESTIMATE   97  PROGRESS

  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
                    REPLACE SNOWSHED AND ADD LANES

  DESCRIPTION.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                    AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  663      $33,000.0000               $0.00          $33,000.00           $9,109.08           $9,109.08
     CO 200 LONGITUDINAL JOINT SEAL                           EST.          0.00%

  900           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 176 - CRUSHED SURFACING BASE COURSE             EST.          0.00%

  901           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 220 - FLOATING SILT CURTAIN                     EST.          0.00%

  902           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 902 - (ITEM 232 - PRECAST CONC. BARRIER)        EST.          0.00%

  903           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 903 (ITEMS 64 & 66 - HDPE PIPE 63")             EST.          0.00%

  904           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 904-(ITEMS 350,351,352,353,354,355,356,357 & 35 EST.          0.00%

  905           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 905 - (ITEMS 160 AND 164 - SOIL NAILS)          EST.          0.00%

  906           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 906 - (ITEM 111 - PRESTRESSED CONC. GIRDER - WF EST.          0.00%
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  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
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                    AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  907           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 907 - (ITEMS 367 & 368 - STRAIN GAGE & PIEZOMET EST.          0.00%

  908           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 908 - (ITEMS 323,324,326, PENDING - SNOW NETS)  EST.          0.00%

  909           $0.0000               $0.00               $0.00          $33,246.65          $33,246.65
     MOH ITEM 909 (ITEMS 250 AND 411 - RIGID GUIDE POSTS)     EST.          0.00%

  910           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 910 - (ITEMS 323, 324, 325, 326 - SNOW NETS)    EST.          0.00%

  911           $0.0000               $0.00               $0.00               $0.00               $0.00
     ITEM 381 - UPPER RESORT CR. CULVERT REPL.                EST.          0.00%

  912           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 912 - (ITEM 161 - SOIL NAIL - ENCAPSULATED      EST.          0.00%

  913           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 913 - (ITEM 342 GEOSYNTHETIC RETAINING WALL)    EST.          0.00%

  914           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 914 - (ITEM 308 - CABLE NET SLOPE PROTECTION)   EST.          0.00%
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  915           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 915 - (ITEM 330 - SNOW NET & ENV. MONITR. SYSTE EST.          0.00%

  916           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 916 - (ITEMS 262, 263, 264, AND PENDING)        EST.          0.00%

  917           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 917 - (CO 100 SEW - PANELS)                     EST.          0.00%

  918           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 918 (ITEM 519 CO 100 - BACKFILL FOR SEW)        EST.          0.00%

  919           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 919 (ITEM 299 - GRAVEL BACKFILL FOR DRAIN)      EST.          0.00%

  920           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 920-(ITEM 506 GRAVEL BACKFILL FOR GEO WALL 707) EST.          0.00%

  921           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 46 - QUARRY SPALLS                              EST.          0.00%

  922           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 922 - (ITEM 411 - SEW 8055 - PANELS)            EST.          0.00%
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  923           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 923 - (ITEM 411 EB KLAB GIRDERS)                     EST.          0.00%

  924           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 924 (ITEM 411 SEW 8063 - PANELS)                EST.          0.00%

  925           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 925 (ITEM 272 ITS CCTV 3) ANCHOR RODS           EST.          0.00%

  926           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 926 (ITEM 273 ITS CCTV 4) ANCHOR RODS                EST.          0.00%

  927           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 927(ITEM 269ITS-FIBER COMMUNICATION SYSTEM)VAULTS &  EST.          0.00%

  928           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 928 (ITEM 184 - CORROSION RESISTANT DOWEL BAR)       EST.          0.00%

  929           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 929-(ITEM 271 ITS CCTV2) SERVICE CABINET        EST.          0.00%

  930           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 930-(ITEM 411-UTILITY TRENCH)PADS FOR HANGER SY EST.          0.00%
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--------------------------------------------------------------------------------------------------------

  931           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 931-(ITEM 411-UTILITY TRENCH)HANGERS AND ASSEMB EST.          0.00%

  932           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 932 (ITEM 277 ITS - DATA STATION 1)TRAFFIC SENS EST.          0.00%

  933           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 933(ITEM 555 CO 116-ITS/ELEC. MOD.)TRAFFIC SENS EST.          0.00%

  934           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 934 (ITEM 270 - ITS CCTV 1)                     EST.          0.00%

  935           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 935 (ITEM 400.801 - ITS CCTV 5)                 EST.          0.00%

  936           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 936 - (ITEM 411.112 KLAB GIRDERS)               EST.          0.00%

  937           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 937 - (ITEM 411.805 - GRATE INLET TYPE 2)       EST.          0.00%

  938           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 938 - (ITEM 79 - SCH. A STORM SEWER PIPE 18 IN. EST.          0.00%
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  939           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 939 - (ITEM 53 - UNDERDRAIN PIPE 6 IN. DIAM.)   EST.          0.00%

  940           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 940 - (ITEM 523 - SDR 35 UNDERDRAIN 8 IN. DIAM. EST.          0.00%

  941           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 941 - (ITEM 347 EARTH ANCHOR)                   EST.          0.00%

  942           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 942 - (ITEM 483 SECTOR 14 SNOW NETS 3.5M)       EST.          0.00%

  943           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 943 - (ITEM 411 SEW 8051, 8053, 8057 - PANELS)  EST.          0.00%

  944           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 944 - (ITEMS 176, 519, 544 AND 411 - CSBC)      EST.          0.00%

  945           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 945 - (ITEM 575 - CO 118 GEOCOMPOSITE CLAY LINE EST.          0.00%

  946           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 946 - (ITEM 177 - CSTC)                         EST.          0.00%



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 12/19/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 09:29:32
                                          COMPARISON OF QUANTITIES                        PAGE:  99

--------------------------------------------------------------------------------------------------------

  CONTRACT 008127                      DAYS PLANNED/REVISED 1104.0           DISTRICT 5

  WORK DONE 12-05-2019                         DAYS WORKED  1137.5           ESTIMATE   97  PROGRESS

  TITLE...........: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
                    REPLACE SNOWSHED AND ADD LANES

  DESCRIPTION.....: REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                    AGE, CONSTRUCT BRIDGES/RETAINING WALLS,

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  947           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 947 (ITEM 269 - ITS FIBER COMMUNICATION SYSTEM  EST.          0.00%

  948           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 948 (ITEM 176 - CSBC)                           EST.          0.00%

  949           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 949 - (ITEM 46 - QUARRY SPALLS)                      EST.          0.00%

  950           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 950 - (ITEM 218 - MINERAL AGGREGATE ONLY)            EST.          0.00%

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..   $177,144,342.66
***                      =================== -------------------
*** REVISED AMOUNT...........................   $200,594,541.78
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........   $200,059,003.76
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................   $200,059,003.90
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  12.92% OVER
***                                                              ===================

      REPORT STATUS...: COMPLETE


